Tool 7 Estimated Costs

This tool provides estimated costs for scoping out the methods necessary to complete a watershed plan and constructing watershed planning practices

Scoping Local Watershed Planning Costs

Rules of Thumb on Budgeting and Estimated Costs

- Project management equals 5-10% of budget
- Office time equals two times field time for assessment tasks
- Design and Contingency rules (20-30% of construction costs)
- Don't forget travel, equipment, printing
- Overhead costs may not be covered by funding sources
- Insert estimated hourly labor cost for each step to determine total cost
- Planning and implementation cost ratio should be close to 15:85
- Estimate \$150-\$200K for watershed planning costs (<50 sq mile)
- Planning costs will vary based on watershed area, stream miles, number of jurisdictions, number of stakeholders, training, and task complexity

NOTE: ALL COSTS SHOWN HERE ARE WORKING ESTIMATES AND SHOULD BE CHECKED FOR ACCURACY IN YOUR WATERSHED PRIOR TO SCOPING AND BUDGETING

Table 1: Estimated Unit Costs a	nd Staff Effort for Wa	tershed Planning Tasks*				
Steps for Watershed Protection Planning	Unit Applied	Level of Effort				
Step 1: Develop Watershed Planning Goals						
Watershed Needs and Capabilities Assessment	Community	60 - 100 hours				
Establish Baseline	Watershed	Varies, see Table 2				
Stakeholder Recruitment and Education	Watershed	16 - 40 hours				
Step 2: Classify an	d Screen Priority Sub	watersheds				
Watershed Vulnerability Assessment OR	Watershed	100 - 130 hours				
Comparative Subwatershed Assessment	Watershed	120 -150 hours				
Identify Priority Watersheds	Community	40 – 80 hours				
Step 3: Identify Wo	atershed Planning Op	portunities				
Evaluate Local Programs and Regulations	Community	80 – 100 hours				
Conduct Stream Corridor and Upland Assessments	Subwatershed	Varies see, Table 3				
Manage Stakeholder Meetings	Meeting	30 - 50 hours				
Refine Watershed Goals	Watershed	16 – 24 hours				
Step 4: Cond	duct Detailed Assessn	nents				
Develop Project Concept Designs	Watershed	Depends on the number and type of				
Conduct Project Investigations	Watershed	watershed projects investigated, and				
Hold Neighborhood Consultation Meeting	Neighborhood	then carried forward to project design—See Table 4 for unit costs for each type of watershed project				
Inventory of Potential Projects	Watershed	24 – 40 hours				
Step 5: Assemble	e Recommendations	Into Plan				
Rank Individual Projects	Watershed	24 – 40 hours				
Draft Watershed Plan	Watershed	100 - 140 hours				

Table 1: Estimated Unit Costs and Staff Effort for Watershed Planning Tasks*						
Steps for Watershed Protection Planning	Unit Applied	Level of Effort				
Step 6: Determine	Step 6: Determine if Watershed Plan Meets Goals					
Estimate Pollutant Loads & Reductions	Watershed	120 – 180 hours				
Incorporate External Plan Review	Community	60 – 80 hours				
Finalize Goals, Objectives and Indicators	Watershed	24 – 40 hours				
Step 7: Methods to Implement the Plan						
Adopt the Final Plan	Community	80 – 120 hours				
Plan for Indicator Monitoring	Watershed	30 - 50 hours				

Notes.

Multiply "Effort" by "Unit Applied" to get an idea of the number of hours necessary to complete method (e.g., 3 stakeholder meeting would be 3 x 40)

Estimates based on average staff efforts across a wide range of watershed conditions.

Estimates are intended for guidance only.

Excludes the costs of getting started (setting up watershed-based GIS, organizing core team etc.)

Table 2: Component Tasks in Preparing Watershed Baseline					
Task Unit Applied Effort					
Watershed Characterization	Watershed	80 hours			
Land Use Analysis	Watershed	80 hours			
Impervious Cover Analysis	Subwatershed	80 - 120 hours			
Summarize Existing Monitoring Data*	Watershed	100 - 120 hours			
Sensitive Area Analysis*	Watershed	80 - 160 hours			
* does not include any field assessment					

Table 3: Rapid Field Assessment Costs						
Method	Unit Applied	Effort	Cost (@ \$50/hr)			
Stream Corridor Assessment (SCA) or the Unified Stream Assessment (USA)	Stream mile	2 mile/2 staff/day	\$12,000 (for 30 miles)			
RSAT or RBP-Habitat	Station	4 hours * (6 sites/day)	\$300/station			
RBP-Macroinvertebrates	Station	20 hours* (6 sites/day)	\$8,000 for 10 stations			
Upland Subwatershed Reconnaissance (USSR)	Square mile	2.5 sq mi/2 staff/day	\$20,000 (for 25 sq mi)			
Contiguous Forest Assessment	Site	8 hours* (5 sites/day)	\$3,000 for 10 stations			
Rare, Threatened and Endangered Species Assessment	Site	4 hours* (5 sites/day)	\$300/station			
Wetlands Assessment	Site	4 hours* (4 sites/day)	\$300/station			
*Field costs include post processing of data						

Table 4: Unit Costs for Project Assessment and Design						
_	Unit Applied	Candidate Project Investigation hrs	Project Concept Design hrs	30% Design hrs	Additional Work	
Restoration Practice					Neighborhood Consultation Meeting	Engineering Design Survey
Storage Retrofit	site	4	8	40	Y	Υ
On-site Retrofit	site	0.5	2	n/a	Ν	N
Stream Repair	survey reach	4	6	24	Y	Y

Table 4: Unit Costs for Project Assessment and Design						
		Candidate	Project	30%	Additional Work	
Restoration Practice	Unit Applied	Project Investigation hrs	Concept Design hrs	Design hrs	Neighborhood Consultation Meeting	Engineering Design Survey
Reforestation	Planting site	2	6	n/a	N	N
Discharge Prevention	problem outfall	1	4	n/a	Ν	Υ
Source Control Plan	subwatershed	20	40	n/a	Y	Ν
Municipal Operations	subwatershed	20	40	n/a	Ν	N

Estimated Costs for Constructing Watershed Planning Practices

Table 5: Estimated Costs for Common Rural Management Practices					
Practice	Туре	Planning Level Construction Costs	Units		
	Abandoned mine reclamation	Varies	Acre		
	Forest harvesting BMPs	\$8 to \$30 per acre/year	Acre		
Non-Ag BMPs	Structural shoreline control \$350 per linear foot		Linear Foot		
	Non-structural shoreline control	\$125 per linear foot	Linear Foot		
	Marina pumpouts	\$12,500 per station	Station		
Contin	Septic hookups	\$20,000 per connection			
Septic Systems	Septic denitrification	\$5,500 per system	Per system		
Systems	Septic pumpout	\$125 to \$325 per system			
	Nutrient Management Plan	\$ 6 acre/year			
	Conservation Tillage	\$17 per acre/year			
	Cover Crops	\$20 to \$30 per acre/year	Per Acre of Treatment		
Crop	Conservation Plans	\$350 per acre			
BMPs	Land Retirement	Varies			
	Reforestation (from crop)	\$ 500 to \$ 1500 per acre			
	Riparian forest buffers	\$ 500 to \$1000 per acre			
	Riparian grass buffer	\$ 100 to \$ 500 per acre	1		
Animal Waste	Livestock AWMS	\$ 65,000			
Management	Poultry AWMS	\$ 27,000	Per system		
Systems	Barnyard runoff controls	\$ 7,200			
Pasture BMPs	Stream fencing/off-stream watering/rotational grazing	\$ 150 acre/year			
	Fencing/off-stream watering	\$ 100 acre/year	Per acre treated		
	Off stream watering only	\$ 65 acre/year			
Wetland Restoration	Restoration of prior converted wetlands	\$ 1000 to \$1000 per acre			
Costs derived from	om CBP, 2003, DNR, 2002b, CWP,	1998. Note State and Federal Cost sha	are monev mav be available		

Costs derived from CBP, 2003, DNR, 2002b, CWP, 1998. Note State and Federal Cost share money may be available for certain practices.

	Table 6: Estimated Costs for C	ommon Urban Management Practices -	DRAFT		
Practice	Туре	Planning Level Construction Costs	Unit		
	Modify existing pond	9.5K (5 to 15 K)			
Ctaraaa	Culvert storage	12.5 K (7.5 to 17.5 K)] D:		
Storage Retrofits ¹	New facility 15.5K (12.5 to 20 K) ROW/conveyance 15.5 (12.5 to 30 K)		Per impervious acre treated		
Kelionis					
	Parking lot	25K (10 to 40 K)			
On-site	Residential	15K (10 to 25 K)	Per impervious acre		
Retrofits ¹	Non-Residential	25K (10 to 40 K)	treated		
	Stream cleanup	\$100 (\$0 to 1000)	Per reach cleaned		
	Adopt-a-stream	\$500 (\$200 to 1000)	Per stream mile per year		
	Soft bank stabilization ²	\$50 (\$15 to 75)			
Stream	Hard bank stabilization ²	\$100 (\$20 to 300)	1		
Cleanup	In-stream practices ³	\$45 (\$20 to 75)			
and	Grade controls ³	\$1,800 each (\$1,200 to 3,600)	D 1: f +		
Repair	Natural channel design ⁴	\$250 (\$200 to 300)	Per linear foot		
Practices	De-channelization ⁴	\$50 (\$100-200)			
	Stream daylighting or parallel pipes ⁴	\$150 (\$50-300)			
	Fish barrier removal	\$10,000 (\$5,000 to 50,000)	Per barrier		
	Soil amendments ⁵	\$1500 (\$500 to 10,000)			
	Rubble removal				
Riparian	Invasive plant removal	\$250 (\$100 to 750)	Per acre		
Reforestation	Bare root trees ⁶	\$1,000 (\$575 to 1,500)	rerucie		
	Container trees ⁶	\$2,000 (\$1,000 to 3,000)			
	Balled & burlapped trees ⁶	\$5,000 (\$2,500 to 7,500)			
	Repair illicit connection ⁷	\$2,500 (\$1,000 to 5,000)	Per correction		
Discharge	Establish citizen hotline ⁷	\$1,300-\$3,300 startup costs \$1,500- \$4,500 annual cost ⁸	Per community		
Prevention	Discharge inspection	\$300 (\$220 to 400)	Per facility, see Brown e		
	Septic inspection	\$325 (\$250 to 400)	al. (2004)		
ъ .	Upland reforestation	See Riparian Reforestation			
Pervious Area	Forest Conservation	\$8 to 30 per acre year	Per acre		
Area	Conservation Easement	\$2500 (500 to 10,000)	1		
Source Control	Neighborhood stewardship	\$15 (\$5 to 30)	Per household		
	Hotspot prevention plan ⁸	\$5,000 (\$2,500 to 25,000)	Per hotspot		
Municipal	Street sweeping	\$25 to 45	Curb mile/ year/pass		
Operations	Storm drain cleanouts	\$250 to 1000	Per catch basin		
Other	Development ordinance	\$ 15,000 (5,000 to 30,000)			

Table 6: Estimated Costs for Common Urban Management Practices - DRAFT

Costs derived from CBP, 2003, DNR, 2002, Kitchell and Schueler, 2005. Note: State and Federal Cost share money may be available for certain practices.

Notes:

- Retrofit costs do not include land acquisition or maintenance
- ² Bank stabilization includes toe protection, bank shaping and establishment of vegetation
- ³ Costs for individual in-stream habitat and grade control practices vary, consult Manual 4
- ⁴ Costs for comprehensive stream restoration are highly site specific, depending on materials use and site conditions, and do not include costs for utility relocations, culvert replacement, land acquisition, or permitting
- ⁵ Compost and other soil amendments over 25% of total planting area
- ⁶ Tree planting costs are variable costs and depend on plant species, tree age, planting method, labor source, and tree protection, and maintenance planning
- ⁷ For more detail consult Brown et al. (2004)
- ⁸ Cost of preparing and implementing pollution prevention plan, including installation of limited structural storm water management practices at the site