

### Silvicultural Activity Summary By Annual Work Plan

Workplan Activity	2003		2004		2005		2006		2007		2008		2009		2010		2011		2012		2013		2014		2015		2016		14 Year Total	
	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.		
Final Harvests	98	98	186	186	168	168	98	98	136	136	130	130	182	182	161	161	61	61	112	112	123	123	70	70	257	181	277	-	2,059	1,706
Various Select Harvests &/or other treatments	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Thinning/TSI	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	120	120	6	6	-	-	17	17	-	-	143	143
Site Preparation	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Tree Planting	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6	-	6	-	-
Regeneration Release	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Grass Control	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Mid Rotation Release	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	120	-	-	-	16	-	-	120	-	16	-	-	136	136
Fertilization	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Natural Regeneration	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Pre Commercial Thinning	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Prescribed Fire	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	30	30	60	-	90	30
Boundary Maintenance*	-	-	-	6	-	3	-	4	-	-	20	45	20	30	20	42	20	8	20	3	20	3	20	30	20	5	20	-	180	177
Restoration Projects	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	30	30	10	-	40	30
Watershed Imp. Projects	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Work within HCVF areas	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	60	-	60	-

\* miles of boundary line repainted.