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October 26, 2017 

 



Project Milestones (recap) 

• Major Milestones: 

– January 31, 2018: Preliminary Findings and Status 

– July 31, 2018: Draft Report 

– December 1, 2018: Final Report to General Assembly 

• Internal Milestones: 

– April 15, 2018: Initial Draft Report  

– August 2018: Public meetings (timing flexible) 

– October 31, 2018: Final Report for Executive Review 

– TBD: Memoranda and presentations, as requested 
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• Literature review (reports by EEI, EPRI, 
ESA, FERC, IREC, PJM, RMI, other 
states, etc.)  

• PPRAC meetings (every spring and fall)  

• PPRAC Working Group meetings (bi-
monthly, as needed) 

• Site visit(s) to view and discuss one or 
more working energy storage systems 
in the region 

• 1-on-1 conversations with stakeholders 

 

Project Strategy (recap) 
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• Public meeting(s) to preview 
major findings and invite 
feedback on Draft Report 

• News monitoring (Energy 
Storage News, GreenTech 
Media, Utility Dive, etc.)  



Summer/Fall Activities 

• Meetings/Calls with Storage 
Development Community 

– Energy Storage Association, 
Edison Energy, Ingersoll Rand 
and Calmec, Flonium, Schneider 
Electric, Sunverge, Tesla, 
WindSoHy 

• Meetings/Calls with Other 
Stakeholders:  

– Alevo Analytics, Bloom Energy, 
Edison Electric Institute, 
Delegate Korman, Montgomery 
County, PJM, UMD Energy 
Innovation Institute  

• PSC-PPRP-MEA Coordination 
– Monthly MEA-PSC-PPRP calls 
– Ongoing monitoring of PC 44 

Integration & Energy Storage 
Working Groups; 

– Meeting with PSC staff experts to 
discuss regulatory sections of 
Energy Study outline 

– Coordination with Andrew 
Johnston on meetings/calls with 
stakeholders. 
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Activities Continued 

• General Learning 
– EPRI webinar for PPRAC/PC 44 WGs 

on storage valuation tool 
– Field trip to 10-MW AES storage 

project. 

• Report Development 
– Style guide completed 
– Drafting 

2. Storage Technologies  
4. Status of Storage in Maryland 
5. Policies in Other States  

– Researching/Outlining 
3. Cost and Value of Storage 
6. Revisions to Regulatory Policies 
7. Wholesale Market Factors 

AES 10 MW  
battery in 

Cumberland, MD 
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Next Steps & FAQs 

• Meetings/Calls with 
Stakeholders 

– BGE, Exelon, Pepco, SMECO 
– American Wind Energy 

Association, Solar Energy 
Industries Association 

– American Public Power 
Association, National Rural 
Electric Coop Association 

• Ongoing  
– PC-44 monitoring 
– PSC-MEA-PPRP coordination 
– Research/outlining/writing 

What’s the relationship between the 
Storage Study and PC 44? 
Andrew Johnston, of PC 44’s Storage WG, 
has agreed to draft the study section on 
utility ownership. PSC staff experts will 
review other sections of our study. 
Will you be doing any modeling? 
Modeling was removed from HB773, due 
to budget constraints, but modeling results 
from other states and future options will 
be discussed. 
When will you have text for us to review? 
In Spring 2018, we will circulate text within 
the Working Group for review and 
comment. In Summer 2018, we will 
provide a full draft to the public. 
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Helen Stewart 
410-260-8667   

Helen.Stewart@maryland.gov 
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