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I.  State Forest Overview 

 The Potomac-Garrett State Forests situated in southwestern Garrett 
County in Western Maryland have the distinction of being the birthplace of 
forestry conservation in Maryland. The generous donation of 1,917 acres by the 
Garrett Brothers in 1906 not only serves as the foundation of the Garrett State 
Forest, but is the root of both Maryland's present Public Lands system and Forest 
Service.  Mountain forests, streams and valleys make up the nearly 19,000 acres 
of this State Forest.  The forest cover is predominantly a second growth mixed 
hardwood forest dominated by mixed oaks, sugar and red maples, black cherry, 
basswood, ash and birch.  The geography of this area provides for a wide range of 
growing conditions from the harsh, wind and ice swept ridge tops of Backbone 
Mountain to the deep rich slopes above the North Branch of the Potomac River.  
Much of the State Forestlands contain excellent quality hardwoods. 

II.  Annual Work Plan Summary 

 In addition to the routine operations and management of the State Forest, 
the FY-16 Annual Work Plan for Potomac-Garrett State Forest details six “special 
management” projects and fifteen land management projects  that will be the 
focus of the State Forest management staff for FY-16. All projects and proposals 
within this Plan have been developed to meet one or more of the Land 
Management Guidelines and Objectives as seen in the Potomac-Garrett State 
Forest Sustainable Forest Management Plan including: 

Forest Economy: management activities with a purpose to maintain an 
economically sustainable forest and contribute to the local economy through providing 
forest-related employment and products  

Forest Conservation: management activities with a purpose to protect significant or 
unique natural communities and elements of biological diversity, including Ecologically 
Significant Areas, High Conservation Value Forests and old growth Forests. Old growth 
forest management serves to restore and/or enhance old growth forest structure and 
function.  

Water Quality : management activities designed to protect or improve ecological 
functions in protecting or enhancing water quality.  

Wildlife Habitat:  management activities with a purpose to maintain and enhance the 
ecological needs of the diversity of wildlife species and habitat types.  

Recreation and Cultural Heritage: management activities with a purpose to maintain 
and enhance areas that serve as visual, public camping, designated trails, and other high 
public use areas. 
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A.  Special Management Projects Include: 

1.  Storm Damage Recovery - October 2012’s  ‘Super Storm Sandy’ very 
effectively shut down all public access throughout the Potomac Garrett State 
Forests 59 miles of roads and trails that make up the State Forests transportation 
system. While the State Forest staff continued to work toward restoring access 
and function of the road and trail network, a severe summer thunder storm hit 
much of the State Forest over the July 4th weekend, 2014. This storm left residents 
in the Oakland Area without power for 3-5 days, having caused widespread 
damage to trees throughout the area. The Garrett State Forest suffered 
considerable damage to road and trail side trees, setting back trail and road 
reclamation efforts nearly completed from the 2012 storm.  

2. Continued Development of the Certified, Potomac-Garrett State Forest 
Sustainable Forest Management Plan - with special focus on addressing items 
identified as in need of improvement as a result of the 2014 FSC/SFI Certification 
Audits. 
 
 3.   ESA Management Plan Development – Forest management staff will begin to 
work with Natural Heritage staff to develop management plans for the 34 + ESA areas 
identified on the forest. 
 
4.   Forest Stand Delineation, Inventory and Monitoring – Completion of the 5- 
year project to re-inventory and redefine stands on the entire forest.  With the initial effort 
to collect forest wide data completed, FY-16 will allow a thorough analysis of this 
complete data set from which further management plans will be derived. Inventory work 
will continue in the form of follow-up monitoring protocols associated with the initial 
inventory and certification requirements.  
 
5.  Non-Native Invasive Species (NNIS) Inventory and Control Work - The 
Sustainable Forest Management Plan calls for various responses to NNIS and the Forest 
Inventory Project has allowed for a broad view of the problem forest wide.   
 
6.  Wallman  Recreational Access  Restoration Project - In January of 2012, the 
Governor announced approximately $23 million in the proposed capital budget for public 
land projects that will support nearly 300 jobs, help restore the environment, reduce 
energy usage, and improve services to visitors and citizens. Approximately $300,000 of 
this will be directed to improving the public access and trail network on the Potomac -
Garrett State Forests in 2014-2015. Improvements are planned for the  Wallman  
Recreational Access Area. 
 
7. Garrett County Forests & Parks Natural Surface Trail Project- Additional 
capital funds (approximately $650,000) have been directed toward the development of a 
new nested loop bicycle trail network involving the Garrett State Forest, Herrington 
Manor and Swallow Falls State Parks. IMBA (International Mountain Biking 
Association) had been contracted to develop a plan and design this multi-phased trail 
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development. Concept plans have been developed. Planning and design work will begin 
in FY-16 for four phased projects to take place on the Garrett State Forest as part of the 
Garrett County Forests & Parks Natural Surface Trail Project. 

 B.  Land Management Projects Include: 

-Continuation of the watershed protection project mitigating impacts of the harmful forest 
pest carried out as: Hemlock Wooly Adelgid Mitigation / Red Spruce Restoration.  
 
- Continuation of the ecosystem restoration project involving control of invasive, exotic 
plants in Backbone Mtn. and more broadly, forest wide.  
 
- 13 silvicultural projects  

 
 5 Commercial Thinning Harvests on 270 acres including: 
 
   1 Immature hardwood stand of 62 acres.  
  1 Conifer plantation of 15 acres. 
  3 Mature hardwood stands, receiving shelterwood treatments. The first  
  stage of these “2-Stage Shelterwood Systems” involves ‘establishment  
  /seed cuts’ prescribed to create conditions suitable for seedling   
  establishment. These  proposals include light commercial harvests, as well 
  as non-commercial work using low volume applications of herbicides to  
  control interfering, undesirable vegetation. These projects require an  
  investment up front to assure sustainable and diverse forest ecosystems for 
  the future.  
  
 8 Noncommercial silvicultural practices to promote regeneration    
    associated with the above noted commercial shelterwood thinnings including: 
  
  3 Projects to control interfering and undesirable woody vegetation to  
  promote seedling establishment over 150 acres. 
  5 Projects to control interfering and undesirable fern, grass and non-native  
  vegetation to promote seedling establishment over 265 acres. 
 

Forest harvest operations are undertaken to utilize mature and 
dead/dying/diseased trees; to thin overstocked stands; to improve and diversify wildlife 
habitat; to effectively correct public safety concerns and issues; to reduce the forests 
vulnerability to insect attack, disease or wildfire hazard; to facilitate certain approved 
research needs; to improve certain aesthetic aspects of an area; and to improve the 
proportions of age class and species diversity within stands and management blocks.  
This forest has been intensively managed for over 100 years, utilizing both even and 
uneven-aged techniques via selective removals and regeneration harvests. Early records 
indicate that as cut over land was acquired, foresters ‘culled’ the forest, removing the 
poorly formed and damaged timber left behind in the wake of the cut and run practices 
employed by early timber speculators. By removing these undesirable trees, newly 
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forming seedlings were released from competition and were thus cultured into the future 
growing stock of trees that we enjoy today. The benefits of this work have been 
significant including: improved wildlife habitat diversity, improved forest health and 
more abundant mast production, improved utilization of gypsy moth damaged trees, 
reduced forest fire hazard, and the considerable financial contribution of management to 
the state and local economies as well as to those employed in the forest products industry. 

 
 The FY-16 Annual Work Plan calls for 5 harvests on 270 acres accounting for 

the harvest of approximately 634,000 Bd.ft. of hardwood saw timber, putting an 
estimated $126,800 worth of raw wood products out into the local markets. Much of the 
silvicultural work laid out in this work plan is focused on initiating seedling development 
to better insure regeneration successes in future harvests. Much of the value of the 
harvests in the work plan will be directed back into the forest providing the essential 
investment in pre-harvest cultural work that will assure the long term sustainable 
management of these important forest resources.  

 
The cultural operations and management projects outlined within the FY-16 

Annual Work Plan are selected to provide significant contributions to sustainability of the 
forest resources found within the Potomac-Garrett State Forest and the ecosystems 
associated with it.  
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III.  General Location Maps for FY-16 Land Management Proposals 
    

 
Map Key        
 
 
Potomac State Forest 
 
1) Comps. 5 & 7   Ecosystem Restoration - Japanese Knotweed Control  
 
2) Comp. 14-12   Silviculture - Hardwood Thinning  
 
3) Comp. 19-3a   Silviculture - Conifer Thinning 
 
4) Comp. 19   Watershed Protection - Lostland Run HWA Mitigation / 
      Red Spruce Planting 
 
5) Comp. 23-1   Silviculture - Hardwood Shelterwood / Thinning 
 
6) Comp. 25-30   Silviculture - Hardwood Shelterwood / Thinning 
 
7) Comp. 26-5   Silviculture - Hardwood Shelterwood / Thinning 
 
 
Garrett State Forest 
  
1) Comp. 37-1 & 37-2 Silviculture - Hardwood Shelterwood / Thinning 
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V.  Special Projects - Forest Resource Management Planning 
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IV.  Special Projects - Forest Resource Management and Planning 

A. Storm Damage Recovery 

October 2012’s  ‘Super Storm Sandy’ very effectively shut down all public access 
throughout the Potomac-Garrett State Forests 59 miles of roads and trails that make up 
the State Forest's transportation system. This transportation system is divided among the 
following general classifications:  

  
Trails – Year round, natural surface trails open to non-motorized use only.   
Class 1 – Year round, permanent, public vehicle access, high traffic areas(non primitive). 
Class 2 – Year round, permanent, public vehicle access, low traffic areas (primitive). 
Class 3 – Seasonal, gated, public vehicle access, low traffic areas (primitive). 
Class 4 – Gated, service vehicle road (primitive). 
 
When the snow melted and the FEMA Crews went home, State Forest staff continued to 
work toward restoring access and function of the road and trail network. With limited 
resources, the staff employed a 3-stage clearing approach: Stage 1 = single lane open / 
passable to facilitate emergency access and limited use;  Stage 2 = full traveled surface 
cleared of debris and obstructions;  Stage 3 = travel corridor cleared of all obvious and 
immediate hazards and trees expected to obstruct travel with any snow load; ditches and 
road shoulders cleared of debris to restore drainage and function of the road / trail bed. 
This work was set back with the July 2014 summer storm that hit the Oakland area 
leaving residents without power for 3-5 days. At the close of the 2014 summer season 
(layoff of seasonal labor), road and trail clearing plans include: 
 
Hiking Trails: All cleared to Stage 2 
 
Roads: Class 1 - All cleared to Stage 3  

Class 2 -All cleared to Stage 3 
Class 3 - 4.5 mile of 7.25 miles completed through Stage 2   
Class 4 - 26 miles of 38.2 miles completed through Stage 2  
  

FY-16 brush clearing efforts will include: 
 
Hiking Trails:  9.5 miles of Stage 3 clearing to be completed 
 
Roads: Class 3 - 2.75 miles of Stage 2 and 3 to be completed  

Class 4 - 12.2 miles Stage 2 and all 38.2 miles of Stage 3 to    
    be completed 
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B.  Continued Development of the Certified Potomac-Garrett State  
 Forest Sustainable Forest Management Plan.   
 
 (This work done with special focus on addressing items identified as in need of 
improvement as a result of 2014 FSC/SFI Certification Audits.) 
  
 Beginning in 2011, the Forest Service began revising the long term sustainable 
management plans for all three of the State Forests in the Western Region. The initial 
framework follows the sustainable management plan format established for the State of 
Maryland’s Chesapeake Forest on the Eastern shore. The Department's goal is to have the 
updated sustainable forest management plans receive dual third party certification under 
both the Forest Stewardship Councils (FSC) and Sustainable Forestry Initiatives (SFI) 
standards and guidelines.  
  
 Throughout the course of the last two years, broad resource assessments were 
carried out identifying the various management units and features located on the forests 
including identification and mapping of High Conservation Value Forest Areas (HCVF), 
much of which was formerly identified as the State Forests “Special Management Zone”. 
Within the HCVF are located a broad range of Ecologically Significant Areas (ESA). 
These areas typically contain rare, threatened or endangered species and their critical 
habitats. Management schemes for the ESAs on Potomac–Garrett State Forest will be 
developed in the winter of 2011.  By spring of 2011 initial drafts of the Forest’s 
Sustainable Management Plan were developed and shared with stakeholders for initial 
comment and review. The plans were submitted to both the FSC and SFI organizations in 
the spring of 2011, at which point audits have been completed on all three of the western 
state forests. Following the audits, draft plans and audit findings were presented to the 
State Forests Citizen Advisory Committees for review and comments. The Draft 
Sustainable Management Plans were made available for public comment fall of 2011. 
 
 Each year the State Forests Management Program is audited for compliance to the 
standards set forth by the Certifying Organizations. Any shortcomings in the programs 
identified during the audits are identified in a Corrective Action Reports (CARs) and/or 
observations identified as being in need of improvement in order to be “certified” as 
sustainably managed forest lands under the internationally recognized FSC and SFI 
standards. These corrective actions vary from simple formal documentation of routine 
practices, to more complex policy and procedure development involving various 
stakeholders and partners. The program requires that all of these items be addressed 
before the next annual audit, with some needing more immediate attention. The 2014 
audit turned up 13 minor CARs or observations that are to be addressed by the next audit. 
(See Appendix 1 for brief summary of audit findings.) State Forest staff time and field 
operations are adjusted and redirected to assist in addressing these Corrective Action 
items in the course of the next year. 
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C.   ESA Management Plan Development 
 
 Thirty-four Ecologically Significant Areas have been initially identified on PGSF. 
Each area harbors unique habitats and sensitive communities that generally contain 
RT&E species. These communities are in need of special conservation measures. In the 
winter of 2014, these areas will be reviewed with the region's Natural Heritage Biologist 
to develop site specific management plans to identify conservation measures appropriate 
for each ESA. This will be done in order that these significant features are not just 
assumed protected by steering direct management activity away from them, but rather 
actively identifying appropriate management practices that may increase the stability and 
long term existence of the communities and habitats that make up these ESAs. These 
ESA plans will be incorporated into the Potomac-Garrett State Forest Sustainable Forest 
Management Plan before the next audit cycle.      
 
  
D.   Forest Stand Delineation, Inventory and Monitoring  
 
 A critical part of developing long term sustainable management plans is the 
availability of up-to-date forest inventory data. To this end, the State Forests' staff has 
been fully engaged in revising the forest stand delineation on the forests. The process 
continues to consume considerable staff resources as this project is taking shape. This 
ambitious undertaking has involved collecting detailed inventory data on both overstory 
and understory conditions over the entire State Forest. The data has been collected and 
analyzed using the SILVA Inventory System developed by the USFS. 
  
 The project involves collecting information on some 22,200 sample points. As the 
data must be collected during full leaf out seasons between hard frost dates, the working 
window is five months. The work force of skilled technicians available to us are 
generally college students that can only offer us three months work before returning to 
school. To this end, the project is expected to take 4-5 years to complete and will cost 
approx. $20,000/yr.  Our two full time technicians lead and manage this special project 
on top of their full work load implementing the Annual Work Plan on the forest. The 
stand delineation and  inventory project has resulted in the pulling of one man from his 
normal duties for the equivalent of approximately six months time each year of the 
project to serve as crew leader, provide project planning, and processing data.  Staff 
assignments and field operations have been adjusted to assure the timely and accurate 
completion of this important field level assessment that will serve as the basis which we 
will draw management decisions from for the next 10-15 years. 

 With the close of the 5th inventory season, data collection is on track for 
completion of this stage of the forest monitoring program. The demand for this 
important data set is increasingly evident as special projects evolving out of 
demands placed by Forest Certification Standards, are utilizing portions of this 
work in progress / partial data set for project planning. Examples include the 
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NNIS Inventory and Control Project in the ESAs on Potomac SF, as well as each 
years FY-Annual Work Plan. 

 What had historically been carried out on a 10 year interval offering a ‘snap shot’ 
in time view of the forest, has evolved into a regular (annual) sampling approach that 
gives a more frequent look at overall forest condition throughout the years. This approach 
will allow a much closer watch on developing forest conditions and allows for a more 
rapid and timely response. This approach is especially valuable in light of the numerous 
and frequent introductions of foreign insects, diseases, and invasive plants that can 
rapidly disrupt forest systems. The initial ‘Stand Delineation and Inventory Project’ will 
be continued as a Forest Monitoring program as required under certification in order to 
allow for documented observations of changing conditions throughout the forest. 
Program focus will include: monitoring of developing regeneration sites allowing for the 
timely response to the investment in intensive silvicultural work such as herbicide control 
of invasive  and interfering plants, fencing, and prescribed fire; NNIS monitoring and 
control work (beyond the special project area identified in this AWP below); silvicultural 
results with respect to management objectives and outcomes and recreation / visitor 
impacts, etc.         

 
E. Capital Improvement Fund Projects – To Enhance Recreation and Trails  
  
 In January of 2012, the Governor announced approximately $23 million in the 
proposed capital budget for public land projects that will support nearly 300 jobs, help 
restore the environment, reduce energy usage, and improve services to visitors and 
citizens. Approximately $950,000 of this will be directed to improving the public access 
and trail network on the Potomac-Garrett State Forests in 2014-2015. 
 
 1.  Wallman  Recreational Access Restoration Project  
  
 Improvements are planned for the Wallman Recreational Access Area.  This 
project will dedicate $300,000 to restore 3.9 miles of multi-use trail and access road.  
Improving public access to 2,419 acres of State Forest lands and Potomac River access to 
increase recreational opportunities for: fishermen, hiking, biking, hunting, campsite 
access, horseback riding, and other nature based recreation. Work will include grading 
and reshaping road and trail beds, correcting/restoring drainage, replacement of failing 
water control devices (culverts, ditches, swales etc.) and stone resurfacing and parking lot 
improvements. Trails to be addressed include the Wallman Road / ORV Trail (3.9 
miles) an improved gravel road which provides motor vehicle access (including ORVs) 
to campsites, day use, and fishing areas, as well as trail heads for the 2.6 mile long Loop 
Road ORV/Snowmobile Trail. The State Forest management staff has developed initial 
'scope of work' proposals. The project is expected to be put out for bids in spring of 2015  
with work to be completed in 2015.  
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 2. Garrett County Forests & Parks Natural Surface Trail Project 
 
 Additional $650,000 in Capital funds have been directed toward the development 
of a new nested loop bicycle trail network involving the Garrett State Forest, Deep Creek 
Lake State Park, Herrington Manor and Swallow Falls State Parks. IMBA (International 
Mountain Biking Association) had been contracted to develop a plan and design this 
multi-phased trail development. Concept plans have been developed; initial work to begin 
with trail segments at Deep Creek Lake State Park. Funding is expected to be available in 
FY-16 to begin planning and design work for Projects on the Garrett State Forest. As trail 
developments move forward, detailed plans will be included in the State Forests AWP for 
public review. 
 
Conceptual plans include a 4-phase approach with individual projects to include: 
 
 Project G-1. Garrett State Forest and Swallow Falls Stacked Loop Trails  
(Budget: $270,000) 
Develop a stacked loop trail system west of the main body of Swallow Falls State Park 
hosting approximately 12 miles of trail. System is assembled from a combination of 
rehabilitated existing trails and 8-9 miles of new singletrack. 
Due to the gentle slopes and terrain prevalent in the area, the bulk of the proposed system 
is easier “green” and intermediate “blue” loops. It is possible that most challenging loops 
will not be included in this project.  Design criteria are to optimize each loop for the 
longest possible length while preserving a backcountry feel. Project footprint is east of 
Cranesville and Snaggy Mountain Roads, comprising approximately 900 acres. 
 
 Project G-2. Garrett State Forest and Herrington Manor Ski System 
Singletrack (Budget: $145,000) 
Develop singletrack trail opportunities within the existing winter sports trail loops south 
of Herrington Manor. Project will result in approximately 4 miles of new singletrack. 
While attempts will be made to provide a full range of trail experiences, steep slopes and 
significant elevation gains combined with constraints from existing uses may limit 
opportunities to create significant easier family-friendly opportunities within the project 
footprint. 
As part of new development, include a connection from the area of the winter sports trails 
around its south shore and headwaters to facilitate opportunities for trail 
circumnavigation of Herrington Lake via Snaggy Mountain Road/Trail. 
 
 Project G-3. Snaggy Mountain Trail; Rehabilitation and Additions  
(Budget: $195,000) 
Improve and enhance the existing trail opportunities north of Herrington Lake. Improved 
and new singletrack would total up to 7 miles. 
Along the existing Snaggy Mountain Trail corridors, explore opportunities to improve 
diversity and sustainability and to increase depth of experience for warm season activities 
while preserving critical winter sport utility. Parallel and north of the corridor create 
longer looping opportunities via new singletrack that takes advantage of available terrain 
and topography overlooking Murley Run. 
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A potential new loop and singletrack opportunity leverages the existing trailhead where 
the “5 ½ Mile Trail” crosses Herrington Manor Road. On its south bank, a new trail 
would further explore Herrington Run valley as it drops toward the Youghiogheny before 
looping back toward the Herrington Manor entrance to a link with the park’s Yellow or 
Green Trail corridors. 
 
 Project G-4. Wayfinding and Trailhead Improvements (Budget: $40,000) 
Throughout the existing system, review and revise wayfind scheme to enhance usability. 
As part of any trail modifications, reconfigure intersections to improve intuitive flow of 
the system. At primary and secondary internal trailheads add kiosks to clearly present 
forest and park and wayfinding information to trail users. 
 
V.  Maintenance and Operations 
         

Aside from the detailed cultural work planned for the State Forests, the following 
is a partial list of projects that are often on-going from year to year and are an integral 
part of State Forest operations. 

 
A.  Maintenance and Management of Roads and Trails  
 
 PGSF staff maintains 59 mi. of roads and trails including 37 miles of improved 
road and 22 mi. of multi-use trails. This work is ever on-going.  A lack of sufficient road 
maintenance budget makes the upkeep of this road and trail system a considerable 
challenge. A reduction in ORV Permit revenue has left a considerable void in the routine 
maintenance budget of the State Forest. In FY-13 $12,000 from ‘ORV Permit Funds’ was 
budgeted for maintenance to ORV trails and primitive roads on PGSF. In subsequent 
years, the limited ORV Permit Funds available were redirected toward new trail 
construction on Savage River and Green Ridge State Forests.  Preliminary projections for 
FY-16 ORV Funds for PGSF are also zero. In order to attempt to meet this challenge, 
alternative sources are continuously sought to provide the necessary equipment, labor and 
materials required for the routine maintenance and improvements needed to sustain this 
aging and primitive transportation system.  
 
 In FY-15/16 maintenance staff will be involved in the coordination of private 
contractors carrying out over $300,000 worth of planned capital improvements and 
critical maintenance associated with the Wallman  Recreational Access Restoration 
Project ( improvements to this motorized-use trail.)  As this will require considerable 
attention, maintenance staff will concentrate remaining time on storm damage clean-up 
and basic maintenance on the segments of multiple-use and motorized-use trails that have 
been rehabilitated using National Recreation Trail Grants over the past 5 years. 
 
 In addition to the regular and routine business of road and trail maintenance, as a 
result of the State Forests Certification Audit, State Forest staff has developed a 
formalized transportation plan in which the entire transportation (road and trail) network 
has been inventoried and assessed for management, use, and maintenance needs.  From 
this assessment, the State Forest Manager will develop a maintenance plan geared toward 
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making the road and trail system sustainable.  Information gathered for this plan is 
presently being used to prioritize improvements to be made with the access trails grant 
referenced above, NRT Grant funds, Critical Maintenance Projects, etc. As work is 
contracted out, plans will be updated with regard to needs.  
 
 As noted in section II.A.1 - Special Management Projects, Storm damage 
recovery has been the focus of the maintenance staff for the past 3 years, has consumed 
the lions share of available road and trail maintenance resources and will be a major 
focus of resources in FY-16.   
  
 
 
B.   Boundary Line Maintenance 
 
 PGSF has 130 miles of boundary line, including interior lines, exterior lines, and 
road frontage. Boundary maintenance is critical to the management of all public lands.  In 
order to keep up with this effort, PGSF maintains approximately 30 miles of line each 
year.  In addition to routine marking/painting, considerable effort is spent on researching 
relocating or establishing missing and/or new line, as well as addressing boundary 
conflicts.  As conflicts arise, every effort is made to resolve the issue in a timely and 
professional manner.  Often, this work leads to the need for a licensed surveyor and legal 
recourse in order to resolve the issue.  Boundary work in FY-16 will focus on resolving 
known boundary conflicts, and routine maintenance of located boundary lines.   
 
C.   Campground Operation and Maintenance 
 
 PGSF offers year round, primitive camping in five separate areas of the State 
Forest; Lostland Run Area, Laurel Run / Wallman Areas, Snaggy Mt. Area and Piney Mt. 
Area. Within each area is a 'group site', a rustic trail shelter and several primitive 
campsites offering a picnic table, lantern post/table and fire ring.  From 2003-2009, vault 
toilets were installed in each of the five areas to improve sanitary conditions for campers 
and forest visitors.  Campsites and trail shelters are available on a first-come, first-served 
basis.  A self-registration kiosk is available at the entrance to each area.  Additional 
seasonal staff is hired to operate and maintain the campgrounds during peak summer use 
to provide a quality camping experience.   
 
 Maintenance and operation of these primitive campsites includes: managing 
group site reservations; maintenance of information / bulletin boards; camper contacts to 
insure policies are understood;  self registration fee collections and deposits; weekly site 
inspection and cleaning; hazardous tree evaluation and removals; grass mowing (typically 
the week before the summer holidays and otherwise as needed); maintenance and 
replacement of picnic tables, lantern posts, and fire rings; site impact monitoring.   
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D.   3-D Archery Range Maintenance and Management 
 
 PGSF offers the only 3-D Archery Range in the State's Public Lands System. The 
facility is located behind the State Forest Headquarters.  The range offers a 30-target 
course, with four separate skill levels at each target.  The facility is open April 1st - Oct. 
1st, dawn to dusk.  
  
 Maintenance and operation of this facility includes: promotion of the facility; 
maintenance of information / bulletin boards; weekly inspection and cleaning; periodic 
maintenance and replacement of targets; hazardous tree evaluation and removals; brush 
removal as needed; site impact monitoring, annual overhaul and patching of targets; 
seasonal set up and take down for the off season.  
  
 
E.   Interpretation and Education 

 
With limited staffing resources, interpretive efforts have been focused on 

Sustainable Forest Management Programs for targeted audiences using the interpretive 
features at the “Kindness Demonstration Area”.  Targeted audiences have been 
Agricultural and Natural Resource Leaders, Extension Service, Forestry Boards, forest 
land owners, and forest land managers. The facility is set up as a self-guided lesson in 
forestry and wildlife management practices, and is available to groups and individuals 
wishing to learn more about managing forests.     
 
VI.  Recreation Proposals        
 
A. Capital Improvement Fund Projects – To Enhance Recreation and Trails  
 
 In January of 2012, the Governor announced approximately $23 million in the 
proposed capital budget for public land projects that will support nearly 300 jobs, help 
restore the environment, reduce energy usage, and improve services to visitors and 
citizens.  Approximately $950,000 of this will be directed to improving the public access 
and trail network on the Potomac-Garrett State Forests in 2014-2015. 
 
 1.  Wallman  Recreational Access Restoration Project  
  
 Improvements are planned for the Wallman  Recreational AccessArea.  This 
project will dedicate $300,000 to restore 3.9 miles of multi-use trail and access road.  
Improving public access to 2,419 acres of State Forest lands and Potomac River access to 
increase recreational opportunities for: fishermen, hiking, biking, hunting, campsite 
access, horseback riding, and other nature based recreation. Work will include grading 
and reshaping road and trail beds, correcting/restoring drainage, replacement of failing 
water control devices (culverts, ditches, swales etc.) and stone resurfacing and parking lot 
improvements. Trails to be addressed include the Wallman Road / ORV Trail (3.9 
miles) an improved gravel road which provides motor vehicle access (including ORVs) 
to campsites, day use, and fishing areas, as well as trail heads for the 2.6 mile long Loop 
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Road ORV/Snowmobile Trail.  The State Forest management staff has developed initial 
‘scope of work’ proposals.  The project is expected to be put out for bids in fall of 2014, 
with work to be completed in 2015.  
  
  
 
 
2. Garrett County Forests & Parks Natural Surface Trail Project 
 
 Additional $650,000 in Capital funds have been directed toward the development 
of a new nested loop bicycle trail network involving the Garrett State Forest, Deep Creek 
Lake State Park, Herrington Manor and Swallow Falls State Parks.  IMBA (International 
Mountain Biking Association) had been contracted to develop a plan and design this 
multi-phased trail development.  Concept plans have been developed; initial work to 
begin with trail segments at Deep Creek Lake State Park.  Funding is available in FY-16 
to begin planning and design work for Projects on the Garrett State Forest.  As trail 
developments move forward, detailed plans will be included in the State Forests AWP for 
public review. 
 
Conceptual plans include a 4-phase approach with individual projects to include: 
 
 Project G-1. Garrett State Forest and Swallow Falls Stacked Loop Trails  
(Budget: $270,000) 
Develop a stacked-loop trail system west of the main body of Swallow Falls State Park 
hosting approximately 12 miles of trail. System is assembled from a combination of 
rehabilitated existing trails and 8-9 miles of new singletrack. 
Due to the gentle slopes and terrain prevalent in the area, the bulk of the proposed system 
is easier “green” and intermediate “blue” loops. It is possible that the most-challenging 
loop will not be included in this project.  Design criteria are to optimize each loop for the 
longest possible length while preserving a backcountry feel.  Project footprint is east of 
Cranesville and Snaggy Mountain Roads, comprising approximately 900 acres. 
 
 Project G-2. Garrett State Forest and Herrington Manor Ski System 
Singletrack (Budget: $145,000) 
Develop singletrack trail opportunities within the existing winter sports trail loops south 
of Herrington Manor. Project will result in approximately 4 miles of new singletrack. 
While attempts will be made to provide a full range of trail experiences, steep slopes and 
significant elevation gains combined with constraints from existing uses may limit 
opportunities to create significant easier family-friendly opportunities within the project 
footprint. 
As part of new development, include a connection from the area of the winter sports trails 
around its south shore and headwaters to facilitate opportunities for trail 
circumnavigation of Herrington Lake via Snaggy Mountain Road/Trail. 
 
 Project G-3. Snaggy Mountain Trail; Rehabilitation and Additions  
(Budget: $195,000) 
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Improve and enhance the existing trail opportunities north of Herrington Lake. Improved 
and new singletrack would total up to 7 miles. 
Along the existing Snaggy Mountain Trail corridors, explore opportunities to improve 
diversity and sustainability and to increase depth of experience for warm season activities 
while preserving critical winter sport utility. Parallel and north of the corridor, create 
longer looping opportunities via new singletrack that takes advantage of available terrain 
and topography overlooking Murley Run. 
A potential new loop and singletrack opportunity leverages the existing trailhead where 
the “5 ½ Mile Trail” crosses Herrington Manor Road. On its south bank, a new trail 
would further explore Herrington Run valley as it drops toward the Youghiogheny before 
looping back toward the Herrington Manor entrance to a link with the park’s Yellow or 
Green Trail corridors. 
 
 Project G-4. Wayfinding and Trailhead Improvements (Budget: $40,000) 
Throughout the existing system, review and revise wayfind scheme to enhance usability. 
As part of any trail modifications, reconfigure intersections to improve intuitive flow of 
the system.  At primary and secondary internal trailheads add kiosks to clearly present 
forest and park and wayfinding information to trail users. 
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B. National Recreation Trails Grant Requests  – To Enhance Recreation and Trails 
 
  
 1. Snaggy Mtn. ORV Trail Improvements 
 
(Budget:  $42,670--$30,000 requested grant funds and $12,670 ‘in kind’ match.) 
 
 This project will involve resurfacing 1.6 miles of Snaggy Mtn. ORV trail; to 
include ‘top dress’ the gravel surface with compacted crushed stone, and repairing 
approx. 500 feet of eroded road base (problem /pothole areas) to restore proper drainage 
and sufficiently harden the traveled ORV trail surface on the Snaggy Mtn. ORV trail. 
Work planning is completed for part of the motorized trail maintenance plan for the State 
Forest.  As this project does not involve disturbing any earth and will be all done within 
existing trail bed (resurfacing), no permits are required. 
 
 Considerable trail damage was incurred during storm clean up efforts associated 
with Super Storm Sandy.  Heavy equipment was brought in to clear fallen trees and many 
of the ditches were filled with storm debris or damaged by equipment turning and 
running in tight quarters.  Much of the needed repairs and corrections to drainage were 
carried out last year with trail ‘base layer’ repairs made using  $11,098, from the State 
Forests “ ORV Funds” (receipt monies collected from ATV permits and redirected 
toward ATV trail maintenance and repairs) Our initial work fell short of completion as 
funds fell short, hence the need for this grant request. 
 
         As part of the State Forests third party Sustainable Forest Management 
Certification, we have completed an inventory of the motorized trails, and considerable 
work has been done to the Snaggy Mountain ORV trail. The trail is part of the 28.3 mile 
ORV trail network on the State Forest. It is under a maintenance rotation in order to keep 
these heavily traveled trails in a sustainable condition. The requested funds will help 
fulfill the necessary maintenance to keep the trail in sustainable condition.  
 
  
  
2.  Trail Shelter Repairs 
 
(Budget:  $13,900 - $9,150 requested grant funds and $4,750 ‘in kind’ match. 
 
 This project will involve making significant structural repairs to all 5 primitive 
trail shelters located within the 5 separate camping areas on Potomac-Garrett State 
Forest.  The Trail shelters were constructed of local cut, pine logs and were built by the 
MCC (Maryland Conservation Corp) crews stationed here at Potomac-Garrett State 
Forest from 1995-2000. These unique hand built, trail shelters constructed in the spirit of 
the original CCC crews, are our most popular campsites and see a very high rate of 
occupancy.  Time and the elements have caught up to these natural material structures 
and some significant repairs are necessary to keep them in service. Repairs will require 
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new roofing, replacement of sill logs and footings, insect pest treatments re-chinking and 
staining the structures.  
  
  Clean, well maintained camping facilities are an important part of the multi-use 
trail system on the State Forest, making the forest a destination recreation area that is 
important to the local community’s tourism industry, as well as making the area an 
attractive place to locate new business.  
 

 
 
 
 
 

 VII.  Watershed Protection        
 
 COMPARTMENT 19        FY-16 
  Lostland Run HWA Mitigation / Red Spruce Planting  
   
 Description 
 
 In 2004 the significant forest pest, Hemlock Wooly Adelgid (HWA), was 
discovered in the Lostland Run drainage.  This Asian, exotic, insect pest is a killer of 
Hemlock trees.  It has been in the U.S. since 1924. With no natural enemies in this 
country, it has left a trail of dead hemlock forests in its wake. MD Dept. of Agriculture 
and State Forest staffs have been monitoring the infestation in Lostland since its 
discovery. The population has remained at a low level. Winter temperature extremes here 
in Garrett County appear to be keeping the population in check.  Presently, there are no 
readily available biological or chemical controls suitable for stand level control of this 
pest, though on-going research is showing positive results with a number of biological 
controls including predatory insects.  
 
 Historically, stands infested with HWA have been relatively short lived, resulting 
in complete stand conversions often in the course of one decade.  As hemlock stands on 
the State Forest are generally associated with riparian forested stream buffers, the loss of 
these stands may have significant negative impacts to the water resources. 
 
 Up until 2013, the Lostland HWA population seemed to be minor and somewhat 
stable.  Last years moderate winter seems to have caused a significant increase in HWA 
activity, and evidence of the impending mortality is becoming more noticeable. HWA 
can be found throughout the entire drainage, and trees in several locations are beginning 
to show signs of stress as a result of the infestation. In order to provide further protection 
against the shocking loss of the hemlock trees, the State Forest staff has initiated a project 
to mitigate the likely loss of the hemlock cover.  In an attempt to establish a native 
conifer that will provide benefits similar to those offered by the hemlocks, test plots of 
Red Spruce seedlings were planted beneath the hemlock canopy in both the spring of 
2007 and 2008.  In the spring of 2009, 500 Red Spruce seedlings were planted in the 
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riparian buffer zone. These plantings have been monitored, and planting methods have 
been modified to insure the best possible survival in this difficult planting site.  Analysis 
of these three test plantings indicate that the dense shade present in these relatively 
undisturbed hemlock/hardwood riparian forests does not allow sufficient sunlight to 
penetrate to the forest floor for the successful establishment of even the very shade 
tolerant red spruce seedlings. Our observations indicate that forest floor light levels must 
be increased in order to allow the seedlings to be able to photosynthesize and become 
established.  

 
Further research and experimentation with control of the available light is 

necessary to determine if under planting with Red Spruce is a viable option that may 
offer a natural means of off setting the negative impacts associated with the likely loss of 
the hemlock stands along this important brook trout stream.  

 
Management and Silvicultural Recommendations 
 
In 2013/2014 State Forest staff establish three 1-acre planting sites that  have 

varying levels of understory light controls carried out by having thinned these sites “from 
below”, reducing the basal area of the stands by 10-30 %, focusing on removing stems 
from the 1 inch diameter class and up until desired stocking was met.  Each of the sites 
was planted with 100-200 Red Spruce seedlings. The tops of all trees cut were left on the 
forest floor to serve as a protection from deer browsing the seedlings.  All hardwood 
stumps were treated with appropriate herbicide to prevent sprouting.  These plantations 
first year survival rates were 62-87%.  The small sample size, and considerable 
variability in specific site conditions does not allow for development of tight prescription 
parameters.  However, the success of these plantings seems to indicate that this general 
‘thinning from below’  approach provides conditions better suited to the establishment of 
the nursery grown seedlings in the deep shade of this riparian buffer area.  Successful 
treatments are to be duplicated in FY-16 with an additional 3 acres treated and planted 
within the riparian buffer of the stream.  

 
The objective is to determine what measures are necessary to successfully 

establish Red Spruce seedlings that may eventually replace the hemlocks in the 100 ft. 
riparian zone along Lostland Run.  Once regeneration measures are determined, the goal 
is to establish an approximately equal area of seedling spruce cover along the hemlock 
covered stream bank.  If research and development in forest pest management does not 
provide the key to successful HWA eradication and hemlock protection in the next 10-20 
years, the establishment of a healthy under story of Red Spruce of equal acreage may 
buffer the stream against the shock and likely inevitable loss of hemlock cover, further 
safeguarding the water quality of this mountain stream.  
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VIII.  Ecosystem Restoration / Protection  Projects    
 
 A.  Non-Native Invasive Species (NNIS) Control  
 

Across the State, a biological invasion of non-native plants is spreading into our 
fields, forests, wetlands and waterways.  Variously referred to as exotic, non-native, 
alien, or non-indigenous, invasive plants impact native plant and animal communities by 
displacing native vegetation and disrupting habitats as they become established and 
spread over time.  ‘Early Detection and Rapid Response’ (EDRR) to control the spread of 
problematic species is important for the conservation of our native flora and fauna. 
Control efforts often require considerable resources (labor, time and money).  As in many 
cases, the introduction of these widespread and invasive plants cannot be prevented.  It is 
important to evaluate and plan control efforts in order that such efforts contribute 
meaningfully to the success of forest conservation plans. EDRR efforts targeting NNIS 
discovered during the forest wide inventory have been successful in identifying and 
controlling 18 isolated populations of several problematic species including: 

 
13 - Tree of Heaven (Ailanthus altisima) occurrences.  
1 - Japanese Knotweed (Polygonum cuspidatum ) occurrences. 
2 - Mile a Minute (Persicaria perfoliatata) occurrences. 
1 – Japanese Spirea (Spiraea japonica) occurrences. 
 
These aggressive non-native invasive plants are found throughout Garrett County, 

but are not considered to be established on PGSF. The small colonies are now part of our 
long term monitoring program, with follow-up treatments planned as necessary in the 
interest of preventing these species from establishing themselves in the otherwise natural 
forest communities in which they were found.     

 
Larger populations of two invasive exotic plant species have been identified as 

being in need of control on PGSF.  They are Japanese Knotweed (Polygonum 
cuspidatum) and garlic mustard (Alliaria petiolata). The following efforts are being taken 
to limit the impacts of these invasive species. 
 
 
  
  
 
 
 
 
 
 
 
 
 
 



30 

1. COMPARTMENTS 5&7      FY-16 
  
 Japanese Knotweed Control Project (Continued) – Backbone Mtn. 
 
 Ongoing Project 
 

Within the Potomac State Forest, Japanese Knotweed is well established along the 
base of Backbone Mountain following the railroad bed at the base of the mountain. It has 
overtaken much of the lower reaches of Crabtree Creek which runs along the railroad 
grade. However, within the State Forest, its spread has been generally limited to the base 
of Backbone Mountain; the area associated with the railroad and Crabtree Creek.  In 
recent years, two ‘patches’ have been found on the upper slopes of Backbone Mt. The 
first is located on the roadside edge of a section of the State Forest access road that serves 
as the Backbone Mt. ORV trail.  This road defines the upper boundary of the Crabtree 
Slopes Special Management Zone. The second and smaller population is located along a 
gated forest access on the east side of Swanton Hill Road.  State Forest staff has been 
working to restrict the spread of these populations by mowing the roadsides prior to seed 
development. In 2004, as an educational program for the Maryland Conservation Corps., 
an effort was made to eliminate the plant colony by strictly mechanical means including 
mowing and later grubbing out the plants roots and rhizomes. This effort was not 
successful. Mechanical controls alone cannot eliminate this aggressive plant invader. 

 
 In 2005 and 2006, in a cooperative effort between MD DNR Wildlife and 

Heritage Service, MDA Plant Protection and Weed Management Program, and Potomac-
Garrett State Forest staff took an integrated pest management approach toward the 
control of these knotweed populations. Carefully timed mechanical and chemical 
treatments were applied to the plant colonies. The areas were mowed just prior to seed 
development and later following re-sprouting, but just before the start of fall dormancy, 
the plants were sprayed with an appropriate herbicide.  In 2009-2014 only a few 
persistent individual plants were present, and they were treated with the same mechanical 
and herbicide treatments. These areas will continue to be monitored annually and follow-
up treatments will be applied as necessary to prevent reestablishment of these colonies as 
the viable soil seed bank is slowly exhausted. One other small colony of Japanese 
Knotweed had been located and treated on the Garrett State Forest.  This small colony 
will be monitored and managed for eradication as well. 
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 2. COMPARTMENTS 21-26     FY-16   
  
 Garlic  Mustard Control Project  - Wallman/Laurel Run 
 
 The ongoing Garlic Mustard control project in the Wallman/Laurel Run area will 
be suspended this year (see prior year AWP).  New available research on this species 
indicates that it appears to begin to fall out on its own after approximately 10 years. 
Further research on the species is being conducted and efforts to control this species at 
the Wallman/ Laurel Run areas are being reevaluated.  
 
 
  IX. Silvicultural Proposals 
 
 
A.  COMPARTMENT 14 Stand 12      FY-16     
    
Description/Resource Impact Assessment 
 
Location: This area is located on the east side of the State Forest's North Hill Forest 
Access Road, approximately 0.4 miles north of the intersection with the county road in 
Compartment #14 Stand 12 of the Potomac State Forest. An additional decommissioned, 
primitive access road splits the stand running north to south and will be incorporated into 
the planned skid trail system.     
 
Forest Community Type and Condition:  This 62-acre site contains a 74 year old 
mixed oak stand. The over story is made up primarily of Red Oak (41%), Red Maple 
(32%), and White Oak (7%). This stand is well over stocked at 94% relative density and 
141 sq.ft. BA/acre.  Typical of such heavily overstocked, unmanaged, stands there is little 
or no established desirable regeneration present.    
  
Interfering Elements:   Deer browse pressure in this area is estimated to be high and 
must be addressed when considering regeneration efforts on this site. Interfering plant 
competition is a moderate to high, and poses a significant impediment to future 
regeneration:  47% of the stand supports tall woody interference (primarily Witch Hazel), 
and 15% supports interfering levels of dense ferns in the understory. No non-native 
invasive species (NNIS) were observed in the stand inventory.  No sign of significant 
insect pests or disease were observed in the stand. 
 
Historic Conditions:  This site, like most of PGSF, was likely cutover and burned 
around the turn of the last century.  This stand had been sprayed for Gypsy Moth Control 
in 1990, and has not been entered for harvest within the last 20 years.  No evidence of 
recent fire activity was observed during the recon.  
 
Rare, Threatened and Endangered Species:  The Forest Manager knows of no rare, 
threatened or endangered species on the site, or that would be impacted by the proposed 
silvicultural prescription. 
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Habitats and Species of Management Concern:  The stand sits midslope between two 
sections of HCVF (High Conservation Value Forest) which include 2 Ecologically 
Significant Areas.  The area to the west, below the North Hill Access Road, is known as 
North Prong Lostland ESA; to the east is the North Hill ESA. These ESAs are established 
to provide protection to certain critical habitats for various Rare, Threatened or 
Endangered species. There are no known habitats or species of management concern on 
this site.  
 
Water Resources:  This midslope stand drains toward the North Prong of Lostland Run 
and its headwater tributaries which are part of the greater Potomac River Watershed. The 
proposed silvicultural treatments will be outside of all HCVF areas. No heavy equipment 
will be permitted within the protective riparian buffers of the streams and any associated 
wetlands per the requirements set forth in the Potomac-Garrett State Forest Sustainable 
Forest Management Plan. 
 
Resources: Underlying soils include: ‘Dekalb and Gilpin very stony loams’.  These soils 
are generally moderately deep and well drained with inclusions of some poorly drained 
soils, with moderate equipment limits because water table is close to the soil surface in 
winter and early in spring.  Degree of slope ranges from 0-25% throughout the site.  The 
site has very good productivity for woodland management, with a site index of 65-75 for 
upland oaks. 
 
 
 
Management and Silvicultural Recommendations 

 
The planned silvicultural treatment for this site is a commercial thinning.  The objective 
of this thinning is to reduce the stocking level to approximately 65% relative density by 
applying a free thinning throughout the stand. Approximately, 80-90 sq. ft. of basal area 
per acre is the target for the residual stand providing a harvest of approximately 2,000 
Bd. Ft. per acre. This practice will remove nearly all the unacceptable merchantable 
growing stock thereby improving the vigor and health of the residual trees. Prior to 
harvest, ESA boundaries will be field located with assistance from DNR Natural Heritage 
Biologist.  
  
In order to retain important wildlife habitat elements, and to preserve a ‘legacy’ 
component of the original stand, retention areas will be identified during this thinning 
operation to be carried through to future final harvest. This ‘green tree’ retention will 
account for 5% of the mapped / managed area and will include buffers to unmapped 
aquatic resources, single trees containing important habitat elements, and islands 
comprised of 8-12 dominant or co-dominant trees and the lower canopy trees and shrubs 
beneath them.   
   
The area should be examined again in 15 years to begin planning for a regeneration 
harvest. While the health and vigor of the residual overstory trees will improve from this 
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immediate practice, the present interfering understory species (ferns, and Witch Hazel) 
are expected to respond as well. Future regeneration efforts are expected to include 
interfering understory controls to facilitate successful seedling development.  
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B. COMPARTMENT 19 Stand 3a      FY-16     
    
Description/Resource Impact Assessment 
 
Location: This area is located on the east side of Potomac Camp Road, approximately 
0.6 miles north of the intersection of Potomac Camp Road and Lostland Run Road at the  
Calis Mine reclamation site in Compartment #19 of the Potomac State Forest. The stand 
is virtually landlocked and must be accessed across the private land fronting Potomac 
Camp Road at this location.  
 
Forest Community Type and Condition:  This 15-acre site contains a 47 year old 
mixed conifer plantation made up primarily of Norway Spruce (40%), and Red Pine 
(38%) with a lesser component of mixed hardwoods including Chestnut Oak (7%). This 
stand is well overstocked at 134% relative density and 187 sq.ft. BA/ac. Typical of such 
heavily overstocked, unmanaged, conifer stands, there is little or no established desirable 
regeneration present.    
  
Interfering Elements:  As this stand is young, and not being viewed for regeneration, 
the various interfering elements are of little consequence at this time.  No non-native 
invasive species (NNIS) were observed in the stand inventory.  However, Tartarian 
Honesuckel, Autumn Olive and Multiflora rose, were observed in adjacent stands 
occurring on the reclaimed and previously mined area.  No sign of significant insect pests 
or disease were observed in the stand. 
 
Historic Conditions:  This stand is located at the ‘Calis Mine’ strip mine reclamation 
area. The area was cutover to accommodate the strip mining of the coal from the 
remaining strip pits on both the east and west sides of the stand. The plantations appear to 
occur on natural soils, on the unmined, higher ridge between the two strip pits. At the 
time the site was mined, mining costs restricted the removal of the coal in this center 
area, allowing only for the mining of the coal in the outcropped seam on either side of the 
ridge.  This stand has not been entered for harvest since its establishment. Super Storm 
Sandy caused significant widespread damage throughout the stand. No evidence of recent 
fire activity, nor significant insect pest activity was observed during the recon.  
 
Rare, Threatened and Endangered Species:  The Forest Manager knows of no rare, 
threatened or endangered species on the site, or that would be impacted by the proposed 
silvicultural prescription. 
 
Habitats and Species of Management Concern: There are no known habitats or species 
of management concern on this site.  
 
Water Resources:  This ridge top stand drains toward the two unreclaimed strip pits on 
either side of the stand with this water percolating down into Lostland Run and its 
headwater tributaries, which are part of the greater Potomac River Watershed. The 
proposed silvicultural treatments will be outside of all HCVF areas. No heavy equipment 
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will be permitted within the protective riparian buffers of the streams and any associated 
wetlands per the requirements set forth in the Potomac-Garrett State Forest Sustainable 
Forest Management Plan. 
 
Resources: Underlying soils include: ‘Dekalb and Gilpin very stony loams’.  These soils 
are generally moderately deep and well drained.  Degree of slope ranges from 0-15% 
throughout the site.  The site has very good productivity for woodland management, with 
a site index of 65-75 for upland oaks. 
 
Management and Silvicultural Recommendations 

 
The planned silvicultural treatment for this site is a commercial thinning.  The objective 
of this thinning is to reduce the stocking level to approximately 65% relative density by 
combining a third row thinning and free thinning throughout this irregular stand.  
Stocking will be reduced to approximately 65 %  and 100 sq.ft. BA/ac. This thinning will 
provide a harvest of approximately 2,500-3,000 Bd. Ft. and approximately 10 cord/ac. 
This practice will remove nearly all the unacceptable merchantable growing stock 
thereby improving the vigor and health of the residual trees. 
 
The mixed oaks found throughout the stand will be favored in the thinning both for their 
wildlife value and to help steer this ‘nurse crop‘of conifers toward the eventual native 
hardwood stand in the future.  
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C. COMPARTMENT 23 Stand 1      FY-16  
 
Description/Resource Impact Assessment 
 
Location: This hardwood stand is situated on the north side of the State Forest's 
Wallman Road, extending east from the intersection of Wallman and Laurel Run Roads 
to campsite #41 in Compartment #23 Stand 1 of the Potomac State Forest. A day use 
picnic site and two campsites (#40 and #41) front the Wallman Road and the edge of this 
stand.  
 
Forest Community Type and Condition:  This 77-acre site contains an 102 year old 
mixed hardwood stand, transitioning from a Mixed Oak stand to Northern Hardwoods 
stand. The overstory is made up primarily of Red Oak (24%), Red Maple (24%) Sugar 
Maple (16%), as well as a notable 6% American Beech component. This stand is over 
stocked at 100% relative density and 136 sq.ft. BA/acre.  There is insufficient desirable 
regeneration present with <10% of the area being sufficiently stocked.  
  
  
Interfering Elements:   Deer browse pressure in this area is estimated to be high and 
must be addressed when considering regeneration efforts on this site. Interfering plant 
competition poses a significant impediment to future regeneration with 70% of the site 
containing tall woody interference primarily in the form of undesired American Beech, 
Striped Maple, Black Birch and Witch Hazel. Fern and grass cover are < 6% and are not 
expected to present an immediate impediment to regeneration efforts at this time.   
Non-native invasive species, (NNIS) were observed on only 5% of the observation plots. 
Species found include: Ailanthus, Japanese Barberry and Multiflora rose.  No significant 
insect pest or diseases were observed. 
 
Historic Conditions:  The stand was sprayed for Gypsy Moth Control in 1889, and the 
upper slopes (approx 47 acres.) were thinned in 1990. No evidence of recent fire activity 
was observed during the recon.  
 
Rare, Threatened and Endangered Species:  The Forest Manager knows of no rare, 
threatened or endangered species on the site, or that would be impacted by the 
silvicultural prescription. 
 
Habitats and Species of Management Concern: The stand borders two sections of 
HCVF (High Conservation Value Forest) so designated as they include an Ecologically 
Significant Area (ESA).  These ESAs are established to provide protection to certain 
critical habitats for various Rare, Threatened or Endangered species.  The ESA to the 
south of the stand along the Wallman Road includes the adjacent conifer plantations and 
is known as WALLMAN  ESA which had supported critical habitat (conifers) for certain 
RTE animals. The planned work will  not take place within the critical habitats of the 
conifer stands. The northeast corner of the harvest area bounds on the HCVF /ESA 
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known as Laurel Run/Crooked Run ESA which is known to have contained a number of 
RTE plant and animals.  
 
The Forest Manager knows of no habitats or species of management concern on the site 
that would be impacted by the silvicultural prescription. 
 
   
Water Resources:  This ridge top stand drains toward Laurel Run, a high quality native 
trout stream, within the greater Potomac River Watershed. The proposed silvicultural 
treatments will be outside of all HCVF stream buffer areas. No heavy equipment will be 
permitted within the protective riparian buffers of any streams or associated wetlands per 
the requirements set forth in the Potomac-Garrett State Forest Sustainable Forest 
Management Plan. 
 
Soil Resources: Underlying soils include: ‘Dekalb and Gilpin very stony loams’ and 
some ‘Stony land’.  These soils are generally moderately deep and well drained with 
inclusions of some poorly drained soils. Degree of slope ranges from 0-35% throughout 
the site.  Equipment limits range from moderate to severe as slopes approach 35%.  
Hazard of erosion is slight to moderate on the steeper slopes. The site has very good 
productivity for woodland management, with a site index of 65-75 for upland oaks. 
 
Management and Silvicultural Recommendations 

 
The planned silvicultural treatment for this site is to regenerate using a 2-stage 
shelterwood system.  The first stage of this regeneration system will be an “establishment 
/ seed cut” that will involve thinning the stand to enhance conditions for seed production 
and seedling establishment.  Emphasis will be placed on the retention of oaks for acorn 
production.  This practice will reduce stocking to approximately 60-65% relative density 
and a basal area of 90 sq. ft. of BA/acre. The work will be carried out as a ‘thinning from 
below’ concentrating removals on the sapling, poles and suppressed  sawtimber; there-by 
allowing sufficient sunlight to reach the forest floor to promote seedling development 
while providing a commercial sale opportunity.  Approximately 2,000 Bd. Ft. / acre will 
be removed in this minimally commercially viable operation.  In order to retain important 
wildlife habitat elements and to preserve a ‘legacy’ component of the original stand, 
retention areas will be identified during this thinning operation to be carried through to 
future final harvest. This ‘green tree’ retention will account for 5% of the mapped / 
managed area and will include buffers to unmapped aquatic resources, single trees 
containing important habitat elements, and islands comprised of 8-12 dominant or co-
dominant trees and the lower canopy trees and shrubs beneath them.    
 
Additionally, prior to harvesting, the interfering woody understory vegetation will be 
treated with appropriate herbicides in order to open the forest floor to increased sunlight 
necessary for seedling development and to reduce potential for stump sprout regeneration 
of this undesired component at harvest. All woody vegetation 1-6 inches in diameter will 
be removed using a combination of cut surface and ‘hack and squirt’ treatments applying 
the herbicide directly to the target tree effectively removing it from the stand. The 
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minimal (< 6%) fern and grass coverage is not expected to be an impediment to 
developing regeneration. In keeping with the State Forests “Early Detection-Rapid 
Response Policy”, the NNIS - Ailanthus individuals have been treated with appropriate 
herbicide. The NNIS observed here will be monitored and addressed as necessary. 
 
A 100 ft. buffer will be established around the campsites and picnic area. Limited 
removals may occur within this buffer, focusing on any hazardous, dead, dying or 
damaged trees to improve site safety and aesthetics. 
 
The stand will be monitored for regeneration over the next 5-10 years.  Once the stand is 
fully stocked with acceptable seedlings, the 'second stage' of this 2-stage shelter wood 
system will be carried out as an overstory removal.  This final harvest will release the 
now competitive seedlings from overhead competition to fully regenerate the site.  
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D. COMPARTMENT 25 Stand 30      FY-16      
    
Description/Resource Impact Assessment 
 
Location: This area is situated on the south side of the State Forests Wallman Road, 
behind the Wallman ‘group campsite’, approximately 0.5 miles beyond the intersection 
of Wallman and Laurel Run Roads in Compartment #25 Stand 30 of the Potomac State 
Forest. The southern portion of the stand fronts on the snowmobile trail. This stand falls 
within an ‘Ecologically Sensitive Area’ with a history of containing critical habitat for a 
‘State Endangered Species’.  The species was last recorded as using the area in 2006, and 
was first found in 2001. 
 
Forest Community Type and Condition:  This 26-acre site contains an 108 year old 
Alleghany hardwoods stand. The overstory is made up primarily of Red Maple (32%), 
Red Oak (21%), Black Cherry (15%), and Sugar Maple (13%). This stand is overstocked 
at 99% relative density and 150 sq.ft. BA/acre.  Typical of such heavily stocked stands, 
there is little or no established desirable regeneration present(<10% of the area contains 
sufficient desired regeneration.)    
  
Interfering Elements:   Deer browse pressure in this area is estimated to be high and 
must be addressed when considering regeneration efforts on this site. Interfering plant 
competition poses a significant impediment to future regeneration with 79+% of the site 
harboring some form of undesirable plant competition. Both tall and low woody 
interference occur on 59% of the site; this comprised largely of witch hazel which 
accounts for 34 of the 59%. Much of the balance being otherwise desirable species that 
have been severely damaged by the heavy wet snow associated with Super Storm Sandy 
in October 2012.  Problematic, dense fern or grass cover 19% of the forest floor, further 
impeding seedling development.  Non-native invasive species, (NNIS) were observed on 
only 5% of the observation plots including: Japanese Spirea and  Multiflora rose. No 
significant insect pest or diseases were observed. 
 
Historic Conditions: This stand had been thinned in 1985 and was sprayed for Gypsy 
Moth Control in 1989. No evidence of recent fire activity was observed during the recon.  
 
Rare, Threatened and Endangered Species:  The Forest Manager knows of no rare, 
threatened or endangered species presently on the site, or that would be impacted by the 
management prescription. 
 
Habitats and Species of Management Concern:  The stand is surrounded on three sides 
by conifer plantations which had prompted the designation of the surrounding HCVF area 
as an ESA. The conifer plantations are known to have supported critical habitat for a 
State listed RTE species”.  The planned habitat improvement work will take place in this 
hardwood stand within the ESA; with a management goal of restoring suitable habitat 
conditions for the RT&E species that has been recorded as using this area.  The Forest 
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Manager knows of no other habitats or species of management concern on the site that would be impacted 
by the management prescription. 
  
Water Resources:  This ridge top stand drains eastward toward a couple of unnamed tributaries of 
Bradshaw Run, a small headwater tributary of the greater Potomac River Watershed. The proposed 
silvicultural treatments will be outside of all HCVF stream buffer areas. No heavy equipment will 
be permitted within the protective riparian buffers of the streams and any associated wetlands per 
the requirements set forth in the Potomac-Garrett State Forest Sustainable Forest Management 
Plan. 
 
Soil Resources: Underlying soils include: ‘Dekalb and Gilpin very stony loams’.  These soils are 
generally moderately deep and well drained with inclusions of some poorly drained soils, with 
moderate equipment limits because water table is close to the soil surface in winter and early in 
spring.  Degree of slope ranges from 0-25% throughout the site.  The site has very good 
productivity for woodland management, with a site index of 65-75 for upland oaks. 
 
Management and Silvicultural Recommendations 

 
This hardwood stand will be managed using a combination of even-aged and uneven-aged 
silvicultural treatments. The goal for the site is to restore important habitat conditions required by 
the RT&E species know to utilize this site. Desired conditions include a relatively closed upper 
canopy layer and an open, un-stratified mid canopy layer (between the shrub layer and main 
canopy). To that end, management objectives will include thinning the stand “from below” to 
reduce stocking to approximately 65-75% relative density and a basal area of 100 sq. ft. of 
BA/acre. The thinning will concentrate on removals taken primarily from the suppressed and 
overtopped crown positions; largely pole and smaller sawtimber trees. Where appropriate, 
dominant and co-dominant trees will be removed through single tree and group selection, to 
release suitable white pine seedlings and saplings from competition.  This will facilitate 
expansion of the important mixed hardwood/conifer cover type. Approximately 2,000 – 2,500 Bd. 
Ft. / acre will be removed in this commercially viable operation.   
 
Prior to harvesting, the interfering and undesired hardwood understory will be treated with 
appropriate herbicides in order to obtain the desired open mid canopy layer. All woody vegetation 
1-5 inches in diameter will be removed using a combination of ‘cut surface’, ‘hack and squirt’, or 
‘basal bark’ treatments applying the herbicide directly to the target tree effectively removing it 
from the stand. In keeping with the State Forests “Early Detection-Rapid Response Policy”, the 
NNIS – Japanese Spirea individuals have been pulled and or treated with appropriate herbicide.  
 
The Departments Wildlife and Heritage staff will assist with the layout and marking of this 
harvest. Financial support for the management of this critical habitat will be sought through funds 
earmarked specifically for the management and protection of RT&E species. The commercial 
harvest and non-commercial understory control work will be combined with other planned 
management work in the area to allow for the timely and economic completion of the project.         
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E. COMPARTMENT 26 Stand 5      FY-16      
 
Description/Resource Impact Assessment 
 
Location: This area is situated at the end of the State Forests Wallman Road, along the 
east facing slope above the road in Compartment #26 Stand 5 of the Potomac State 
Forest. The Loop Road Snowmobile Trail runs through the north/northeast portion of the 
stand. 
 
Forest Community Type and Condition:  This 90-acre site contains a 95 year old 
Northern hardwoods stand. The overstory is made up primarily of Sugar Maple (41%),   
Red Oak (20%), Basswood (14%), White Oak (13%) and Hickory (12%). This stand is 
overstocked at 93% relative density and 129 sq.ft. BA/acre.  Typical of such heavily 
stocked, mature, stands there is very little established desirable regeneration present. Less 
than 19% of the area contains “desirable” regeneration, though much of this is found as 
suppressed saplings, many of which have been damaged (bent over) by the heavy snows 
of “Super Storm Sandy” in Oct. 2012.    
  
Interfering Elements:   Deer browse pressure in this area is estimated to be high and 
must be addressed when considering regeneration efforts on this site. Interfering plant 
competition poses a significant impediment to future regeneration with 61% of the site 
harboring some form of undesirable plant competition. Tall woody interference occurs on 
15% of the site and is comprised largely of witch hazel and some storm damaged 
hardwoods.  Problematic, dense fern and grass cover 45+% of the forest floor, having 
increased from merely 12%  prior to “Sandy”, two years ago.  The storm damage opened 
up the canopy enough to allow the fern and grass sufficient light to expand their 
coverage, but not enough to allow for any measurable seedling development.  Non-native 
invasive species (NNIS) were observed on 13% of the sample points, and included 
Autumn Olive, Garlic Mustard and Multiflora rose.   No significant insect pest or 
diseases were observed. 
 
Historic Conditions: State Forest records show no history of harvest since the State's 
acquisition from the Manor Mining Co. in 1931. The site is laced with what appear at 
first to be old skid trails, but are more likely old coal exploration roads. This area sits 
upslope of the long gone coal town of Wallman which was located along the railroad 
tracks below the Wallman Road.  The stand was sprayed for Gypsy Moth Control in 
1989. No evidence of recent fire activity was observed during the recon.  
 
Rare, Threatened and Endangered Species:   During field review, 3 different rare plant 
species were observed within the management unit that could be impacted by the 
silvicultural prescription, as initially written. 
 
Habitats and Species of Management Concern: During field review, 3 different rare or 
uncommon plant species were observed within the management unit that could be 
impacted by the silvicultural prescription, as initially written. 
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These species are ranked as an S3 /  S2  being ‘State Rare’ or ‘State Rare to Uncommon’, 
though their status has not been determined as “Threatened” nor “Endangered.”  
 
Water Resources: This east facing slope drains directly toward the North Branch of the 
Potomac, within the Potomac River Watershed. The proposed silvicultural treatments will 
be outside of all HCVF stream buffer areas. No heavy equipment will be permitted within 
the protective riparian buffers of the streams and any associated wetlands per the 
requirements set forth in the Potomac-Garrett State Forest Sustainable Forest 
Management Plan. 
 
Soil Resources: Underlying soils are vaguely mapped as ‘Stony land, steep’. These soils 
are generally moderately deep and well drained with inclusions of some poorly drained 
soils. Degree of slope ranges from 0-35% throughout the site.  Equipment limits range 
from moderate to severe as slopes approach 35%.  Hazard of erosion is slight to moderate 
on the steeper slopes. The site has very good productivity for woodland management, 
with a site index of 65-75 for upland oaks. 
 
Management and Silvicultural Recommendations 

 
The planned silvicultural treatment for this site is to regenerate this mature stand using a 
2-stage shelterwood system.  The first stage of this regeneration system will be an 
“establishment / seed cut” that will involve thinning the stand to enhance conditions for 
seed production and seedling establishment.  Emphasis will be placed on the retention of 
oaks for acorn production.  This practice will reduce stocking to approximately 60-65% 
relative density and a basal area of 90 sq. ft. of BA/acre. The thinning will largely be a 
‘thinning from below’ with removals taken primarily from the suppressed and 
intermediate crown positions, with some dominant and co-dominant trees removed to 
allow sufficient room for the best trees on site to grow as seed producers. Storm damaged 
saplings will be cut to encourage stump sprouting. Approximately 3,100 Bd. Ft. / acre 
will be removed in this commercially viable operation.   In order to retain important 
wildlife habitat elements, and to preserve a ‘legacy’ component of the original stand, 
retention areas will be identified during this thinning operation to be carried through to 
future final harvest. This ‘green tree’ retention will account for 5% of the mapped / 
managed area and will include buffers to unmapped aquatic resources, single trees 
containing important habitat elements, and islands comprised of 8-12 dominant or co-
dominant trees and the lower canopy trees and shrubs beneath them.  
 
To assure successful seedling establishment, prior to harvesting, the interfering 
understory vegetation will be treated with appropriate herbicides in order to open the 
forest floor to increased sunlight necessary for seedling development. The 45% 
interfering fern and grass coverage will be foliar sprayed using low volume spray 
equipment and a combination of broadcast/spot- spray technique. To further assure a 
measure of protection to the rare and uncommon species of concern, prior to treatment, 
the individual perennial plants will be clipped off at ground level to prevent contact with 
herbicide. Additionally, the licensed herbicide applicator will be directed to focus 
treatments only on the targeted fern, grass/sedge and problematic species. He will be 
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informed of the presence of, and shown for identification, the 4 species of concern, to 
assist in assuring their protection.  In keeping with the State Forests “Early Detection-
Rapid Response Policy”, the NNIS – Autumn Olive individuals have been treated with 
appropriate herbicide and the Multiflora rose observed here will be treated with herbicide 
along with the fern and grass. 
 
The control of the invasive fern, grass and Multiflora rose cover, should not only allow 
for the development of desired tree seedlings, but will also provide conditions for the 
further regeneration and establishment of other desirable herbaceous plants, thereby 
working toward the conservation of the known species of special concern, as well as 
other plants naturally associated with this forest community. Once the stand is fully 
stocked with acceptable seedlings, (approx. 5-10 years) the 'second stage' of this system 
may be carried out as an overstory removal. This final harvest will release the now 
competitive seedlings from overhead competition to fully regenerate the site.   
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F. COMPARTMENT 37 Stand 1      FY-16 
 
Description/Resource Impact Assessment 
 
Location: This area is located near the southeast corner of the intersection at Cranesville 
Road and the Snaggy Mountain Road, within Compartment #37 of the Garrett State 
Forest. 
 
Forest Community Type and Condition:  As with the adjacent Stand #2, the stand was 
thinned in 1989 and consists of a 25 acre 117 year old, mature, transitioning mixed 
hardwood stand made up primarily of Red Maple (46%), and 37% mixed oak species 
including: Red Oak (15%),White Oak (13%), with Scarlet, Black, and Chestnut Oaks 
making up an additional 9%, and Black Cherry at (9%) of the trees in the stand. This 
stand is fully stocked at 90% and contains 129 sq.ft. BA/acre.  
 
The thinning work carried out in 1989, resulted in a well developed understory, of mixed 
hardwoods. However, the existing 19% stocked plots with competitive oak, and no other 
appreciable amount of new or established oak seedlings, indicates that stand density has 
grown beyond conditions suitable for retention and development an oak seedling 
component.  At this time, established oak regeneration is insufficient to provide for the 
desired oak component in the future. Only 25% of the site contains sufficient desirable 
seedling or sapling stock capable of competing with the other established hardwoods and 
expected deer impacts, with 19 of the 25% being oak.   
 
Interfering Elements:  Deer browse pressure in this area is estimated to be moderate to 
high and must be addressed when considering regeneration efforts on this site. Interfering 
plant competition is a significant factor affecting desired oak regeneration, with over70% 
of the site harboring some form of plant competition that is interfering with acorn 
germination and seedling development. This plant interference is primarily in the form of 
mid-canopy woody stems comprised primarily of Red Maple saplings and poles, along 
with abundant Black Birch seedlings and saplings which are found on 22% of the site.  
 
Problematic, dense fern and grass cover 45% of the forest floor,(having increased from 
only 25%  prior to “Super Storm Sandy” in October 2012.) The storm damage opened up 
the mid-canopy enough to allow the fern and grass sufficient light to expand their 
coverage, but not enough to allow for any measurable seedling development.  No non-
native invasive species (NNIS) were observed in the stand inventory.  
 
Historic Conditions: The stand was sprayed for Gypsy Moth control 1989, and thinned 
the same year. No evidence of recent fire activity was observed during the recon.  
 
Rare, Threatened and Endangered Species:  The Forest Manager knows of no rare, 
threatened or endangered species on the site, or that would be impacted by the 
silvicultural prescription. 
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Habitats and Species of Management Concern:  The Forest Manager knows of no rare, 
habitats or species of management concern on the site, or that would be impacted by the 
silvicultural prescription. 
 
Water Resources: This ridge top site has a northwestern aspect and falls within the 
Toliver Run watershed, part of the Youghiogheny River drainage system. The proposed 
silvicultural treatments will be outside of all HCVF stream buffer areas.  
 
Soil Resources: Underlying soils include: ‘Dekalb and Gilpin very stony loams’.  These 
soils are generally moderately deep and well drained with inclusions of some poorly 
drained soils, with moderate equipment limits because water table is close to the soil 
surface in winter and early in spring.  Degree of slope ranges from 0-25% throughout the 
site.  The site has good productivity for woodland management, with a site index of 60-
70 for White oak. 
 
Management and Silvicultural Recommendations 

 
The FY-13 AWP called for this site to be managed with a shelterwood system, with the 
first stage involving a noncommercial thinning from below. This work has been   
contracted out for completion in fall of 2014.  For FY-16 we are including treatment of 
the interfering fern and grass due to the significant increase in these problematic species 
following ‘Sandy’. This fern and grass cover will be treated with an appropriate herbicide 
using a foliar application spray, applied using low volume spray equipment. With over 45 
% of the site occupied by fern and grass, this control work will involve broadcast 
spraying methods to assure thorough site coverage. The control of the invasive fern and 
grass cover should not only allow for the development of desired tree seedlings, but will 
also provide conditions for the regeneration and establishment of other desirable 
herbaceous plants, thereby working toward conserving the diversity of plants naturally 
associated with this forest community. This fern control work will be combined with 
work planned for the adjacent stand # 2. 

    
Once the stand is fully stocked with acceptable seedlings, (approx. 5-10 years) the 
'second stage' of this system may be carried out as an overstory removal. This final 
harvest will release the now competitive seedlings from overhead competition to fully 
regenerate the site.   
 
 
 
 
 
 
 
 
 
 
 



57 

 



58 

  



59 

   
G.  COMPARTMENT 37 Stand 2      FY-16      
 
Description/Resource Impact Assessment 
 
Location: This area is located near the southeast corner of the intersection at Cranesville 
Road and the Snaggy Mountain Road, to the east of Stand #1,within Compartment #37 of 
the Garrett State Forest. 
 
Forest Community Type and Condition:  As with the adjacent Stand #1, this stand was 
thinned in 1989 and consists of a 47 acre 117 year old, mature, transitioning Northern 
hardwood stand made up primarily of Red Maple (52%), and mixed oak species 
including Red Oak (14%),White Oak (11%), and Black Birch (9%). This stand is fully 
stocked at 81% and contains 118 sq.ft. BA/acre.  

 
While the thinning work carried out in 1989, met the goals of putting additional growth 
on the remaining high quality timber, it has also resulted in the development of an 
understory dominated by undesirable Black Birch. There is little to no desirable advanced 
regeneration present in this fully stocked mature stand. 
 
Interfering Elements:  Deer browse pressure in this area is estimated to be moderate to 
high and must be addressed when considering regeneration efforts on this site. Interfering 
plant competition is a significant factor affecting desired regeneration, with over 70% of 
the site harboring some form of plant competition that is impeding seedling development. 
This plant interference is primarily in the form of mid-canopy woody stems comprised 
primarily of Black Birch saplings and poles which are found on 55% of the site. 
Problematic, dense fern and grass cover 45% of the forest floor, having increased from 
only 12%  prior to “Super Storm Sandy”(October 2012), two years ago. The storm 
damage opened up the mid-canopy enough to allow the fern and grass sufficient light to 
expand their coverage, but not enough to allow for any measurable seedling development.  
No non-native invasive species (NNIS) were observed in the stand inventory.  
 
Historic Conditions: The stand was sprayed for Gypsy Moth control 1989, and thinned 
the same year. No evidence of recent fire activity was observed during the recon.  
 
Rare, Threatened and Endangered Species:  The Forest Manager knows of no rare, 
threatened or endangered species on the site, or that would be impacted by the 
silvicultural prescription. 
 
Habitats and Species of Management Concern:  The Forest Manager knows of no rare, 
habitats or species of management concern on the site, or that would be impacted by the 
silvicultural prescription. 
 
Water Resources: This ridge top site has a northeastern aspect and falls within the 
Toliver Run watershed, part of the Youghiogheny River drainage system. The proposed 
silvicultural treatments will be outside of all HCVF stream buffer areas.  
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Soil Resources: Underlying soils include: ‘Dekalb and Gilpin very stony loams’.  These 
soils are generally moderately deep and well drained with inclusions of some poorly 
drained soils, with moderate equipment limits because water table is close to the soil 
surface in winter and early in spring.  Degree of slope ranges from 0-25% throughout the 
site.  The site has good productivity for woodland management, with a site index of 60-
70 for White oak. 
 
Management and Silvicultural Recommendations 

 
The planned silvicultural treatment for this site is to manage it with the same approach as 
stand #1, thereby combining these very similar stands into one manageable stand. This 
stand will be regenerated using a 2-stage shelterwood system. The first stage of this 
regeneration system, will be an “establishment / seed cut” that will involve thinning the 
stand and controlling the interfering understory to enhance conditions for seed production 
and seedling establishment. The stand will be thinned to approximately 60-65% relative 
density, “thinning from below” the main canopy. As this “thinning from below” will not 
remove sufficient volume to support a commercial sale, the work will be carried out as a 
non-commercial practice. The trees to be removed from the growing stock in this 
thinning will be treated with an appropriate herbicide using direct application to cut 
surface treatments and ‘hack and squirt / frill techniques.  Targeted trees will be left 
standing dead to slowly decay and fall to the forest floor as has been contracted out in the 
adjacent stand #1 to be completed in the fall of 2014. 
 
As with Stand #1, the interfering fern and grass cover will be treated with an appropriate 
herbicide using a foliar application spray applied using low volume spray equipment. 
With over 45 % of the site occupied by fern and grass, this control work will involve 
broadcast spraying methods to assure thorough site coverage. The control of the invasive 
fern and grass cover should not only allow for the development of desired tree seedlings, 
but will also provide conditions for the regeneration and establishment of other desirable 
herbaceous plants, thereby working toward conserving the diversity of plants naturally 
associated with this forest community. 
 
As the planned work is slated for the land lying outside of any HCVF buffers, DNR WHS 
Biologist will assist in filed locating the buffers along the wetlands that lie upstream of 
the mapped Ecologically Significant Area. 
      
Once the stand is fully stocked with acceptable seedlings, (approx. 5-10 years) the 
'second stage' of this system may be carried out as an overstory removal. This final 
harvest will release the now competitive seedlings from overhead competition to fully 
regenerate the site.    
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X.  Operational Management and Budget Summary   

 A.  INTRODUCTION 

 This section of the plan is designed to cover the annual cost and revenues 
associated with the operational management of Potomac-Garrett State Forest (PGSF). It 
is the Department’s intent that all revenues generated from PGSF will be used to pay for 
the management and operation of the Forest. The numbers expressed in this section are 
only estimates and averages of annual expenses and revenues.  These numbers will 
fluctuate each year based on management prescriptions, economic conditions and public 
use of the forest.  
 
 The following information is a breakdown of Funding Sources and Operational 
costs associated with PGSF.  These figures are only estimates that are based on projected 
revenues and operational expenses.  Yearly changes in timber markets and weather 
conditions can severely affect revenues.  Operational expenses will vary from year to 
year. The numbers below are based on the budget request submitted for FY-2015, as the 
FY-16 request has not been prepared at the time this document is being released for 
initial review.   
 
 

 B.  PGSF FUNDING SOURCES:  Estimated - $1,539,551 
 
       1. General Fund: $303,911  
 

State Forests in Maryland are funded from several sources.  The first is the 
General Fund.  This is money generated from taxes.  It is used in State 
Forests primarily to fund classified (permanent) employee salaries and 
benefits.  
 

        
 
 
  2. Special Fund: $224,890  
 

The second source is the Special Fund.  This is money generated from 
revenue.  The State Forests generate revenue through the collection of 
service fees, as well as the sale of timber and forest products as detailed 
within the annual work plan and deposited in the Department of Natural 
Resources Forest or Park Reserve Fund.  These funds must be 
appropriated by the General Assembly through the annual budgeting 
process before being spent.  It is used in State Forests to fund operational 
costs.  The State Forest budget is prepared approximately one year before 
the beginning of the fiscal year in which it will be spent.  The budget then 
goes through the legislative approval/review process along with all other 
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State operating budgets.  Once adopted, the budget goes into effect the 
first day of the fiscal year (July 1st).  The Special Fund contribution of 
revenue generated by PGSF for FY-16 is expected to be $93,800. 

   
     3. ORV Fund: $0   
 

In addition, PGSF is included in the Maryland Forest Service’s Off Road 
Vehicle (ORV) Budget.  This separate budget is based on revenue 
generated from ORV permit sales statewide and is allocated back to the 
State Forests through the budgeting process.  ORV funds are a restricted 
special fund and can only be spent for ORV Trail related expenditures.  In 
FY-13, PGSF received $12,000 from this fund source; with $0 budgeted in 
the past 2 years. The fund source (permit sales) has dwindled with the 
necessary closure of significant trails on the Savage River and Green 
Ridge State Forests. The limited funds available have been directed 
toward replacement trail developments on the Savage River and Green 
Ridge State Forests.   

     
  4. Other Funding: 
 

With limited budgets available for operations, State Forest staffs have 
been seeking alternative funding sources to carry out necessary 
maintenance and operations of the State Forest.  Sources of potential 
funding include: 

 
  a. Forest Inventory Grants: $20,000 

 Grant monies secured for the completion of the forest 
 inventory project. 

  
   b. National Recreational Trail Grant: $39,150   

These grants are competitive and are generally limited to $30,000 
per year per grant.  The source of this funding is the Federal 
Department of Transportation administered through the Maryland 
Department of Transportation, State Highway Administration.  
These funds are designated reimbursable funds and are applied to 
various trail related projects as detailed in specific grant requests. 
For FY-16, PGSF has requested NRT Grant funds for: 
 
Trail shelter restoration ($9,150) 
 
Snaggy Mt. Road /ORV trail resurfacing ($30,000) 
 

  c. Other Grants: $950,000 Capital improvement funds 
In January of 2012, the Governor announced approximately $23 
million in the proposed capital budget for public land projects that 
will support nearly 300 jobs, help restore the environment, reduce 
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energy usage, and improve services to visitors and citizens. 
Approximately $950,000 of this will be directed to improving the 
public access and trail network on the Potomac and Garrett State 
Forests according to the plans outlined in the Recreation section of 
this work plan.  
 

 
 d. RGS/ SCI Partnership 

State Forest staff has regularly sought wildlife habitat 
improvement funds from various conservation organizations. For 
the past 3 years, the Ruffed Grouse Society has provided grants of 
$1,000 -$1,600 each year for specific habitat work.  Grant requests 
will be submitted for FY-16 to assist in carrying out the wildlife 
habitat work on the forest. 

 C.  OPERATIONAL COST:   Estimated Annual Expenses - $528,801 
 

Operational expenses are those costs paid directly out of the PGSF operational 
budget by the State Forest Manager and vary based on approval of operational 
budgets.  The Forest Manager prepares a proposed operational budget for the 
forest based on instructions provided approximately one year in advance of the 
fiscal year.  The FY-2015 budget proposal was prepared in July of 2013.   
  

  
     1. Classified Salaries,Wages and Benefits:  $303,911 

This cost is associated with General Funds which are State tax revenues 
provided annually.  These funds are used to pay PGSF Maryland 
Classified Employee Salaries responsible for the management, operations 
and maintenance of the State Forest.  

 
      
   
 
  2. Contractual Staffing:  $83,728 does not include Contractual   
     Inventory Staff 

This cost is associated with contractual personnel hired to assist the 
classified staff in conducting work outlined in the annual work plan, 
managing the daily activities on the forest, including boundary line work, 
maintenance of trails, forest roads, maintaining primitive campsites, a 
public shooting range, overlooks, wildlife habitat areas, and implementing 
all maintenance, recreational, silviculture, and ecosystem restoration 
projects.  
 

  3. Special project staffing: $20,000 
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This cost is associated with contractual personnel hired to carryout special 
forest inventory projects associated with forest certification monitoring 
requirements.        

 
  4. Land Management and Operation Cost:  $103,912 

This includes expenses for office and field equipment, vehicles, gravel, 
signs, boundary paint, roadwork contracts and construction, trash removal 
from illegal dumping, boundary line work & surveying, tree planting, site 
preparation, control of invasive species, non-commercial thinning and 
other forest management practices. These costs vary greatly from year to 
year based on the activities identified in the Annual Work Plan.   
      

       5- County Payments: $23,450 
 These are revenue payments to local county governments which 
will vary every year.  Payments are made on an annual basis to Garrett 
County based on 25% of the gross revenue generated from PGSF.  These 
payments come out of revenue generated from timber sales and recreation. 
These payments are used to help the counties offset the loss in property 
tax revenues which are not paid on State owned lands.  
 
The FY-16 Work Plan calls for the harvest of approximately 634,000 
Bd.ft. of hardwood and softwood saw timber, putting an estimated 
$126,800 worth of raw wood products out into the local markets. With the 
repeated Gypsy Moth infestations and weather related damages to the 
State Forests oak stands in the past decade, much of the silvicultural work 
laid out in this work plan is focused on initiating seedling development to 
better insure oak regeneration successes in future harvests.  Much of the 
value of the harvests in the work plan will be directed back into the forest 
providing the essential investment in pre-harvest cultural work that will 
assure the long tern sustainable management of these important forest 
resources.  
 

       6. ORV Funds: $0 
ORV funds are a restricted special fund and can only be spent for ORV 
Trail related expenditures. 

   D.  SUMMARY  
 

This is the general breakdown on Revenues and Operational Costs associated with 
the Potomac-Garrett State Forest.  As described, these figures will vary from year 
to year.  A more detailed picture on revenues and operational cost will be 
reviewed quarterly as the actual picture develops within implementation of 
Annual Work Plan and as operating budgets are approved. 
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Appendix 1 

 
2014 Audit Report Summary	  
	  
Forest Stewardship Council 	  
	  
2014.1 – Observation FME should conduct an analysis of international binding 
agreements to determine which are applicable to its management system so that it 
can ensure that forest management plans and operations comply with relevant 
provisions of said agreements.	  
	  
2014.2 – Minor CAR FME shall prepare a publicly available statement of 
commitment to manage the FMU in conformance with FSC standards and policies.	  
	  
2014.3 – Observation  FME should consider developing a policy or procedure for 
when to notify the Certifying Body of significant changes in ownership and/or 
significant changes in management planning within 90 days of such change.	  
	  
2014.4 – Minor CAR  Contracts or other written agreements shall include safety 
requirements.	  
	  
2014.5 – Minor CAR FME should investigate what the First AID/CPR requirements 
are for employees of tree planting/TSI contractors and determine what corrective 
actions, if any, are warranted.	  
	  
2014.6 – Minor CAR  A summary of social impacts that covers the elements of 
indicator 4.4.a shall be made available.	  
	  
2014.7 – Minor CAR  In the Western Region, when even-aged systems are 
employed, and during salvage harvests, live trees and other native vegetation shall be 
retained within the harvest unit as described in indicators, 6.3.f (b), 6.3.g.1 and 
Appalachian Regional 6.3.g.1.a.  Operational constraints, future economic value of 
retained trees, and effects on desired regeneration can be taken into account.	  
	  
2014.8 – Minor CAR FME shall either bring its SMZ widths into conformance with 
Appalachian Regional indicators 6.5.e.1.a-g or seek a variance per indicator 6.5.e.2.  If 
the 6.5.e.2 option is selected, an independent expert in aquatic ecology or closely 
related field must be made available for consultation to the CB.	  
	  
2014.9 – Observation	  
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6.6.b: FME shall provide justification for chemical use and develop a written strategy 
that justifies the use of chemical pesticides per indicator 6.6.b.	  
6.6.d: FME shall ensure that its chemical use prescriptions address the provisions of 
indicator 6.6.d.	  
	  
	  
2014.10 – Minor CAR 	  
7.1.h:  FME should update the management plan to include an explanation of how the 
management system conforms to Criterion 6.6.	  
7.1.l:  FME should include a description of commonly used silvicultural systems of the 
Western Region in the management plan	  
	  
2014.11 – Minor CAR 	  
7.1.p:  The management plan shall describe and justify the types and sizes of 
harvesting machinery and techniques employed on the FMU to minimize or limit 
impacts to the resource.	  
7.1.q:  Annual Work Plans, or other site-specific plans, shall clearly describe the 
relationship to objectives and desired outcomes defined in the SFMPs.	  
	  
2014.12 – Observation FME should consider providing an explanation as to how 
public comments were considered in the modification of management plans (e.g., 
SFMPs, AWPs).	  
	  
2014.13 – Minor CAR FME shall monitor relevant socioeconomic issues (see 
Indicator 4.4.a), including the social impacts of harvesting, participation in local 
economic opportunities (see Indicator 4.1.g), the creation and/or maintenance of 
quality job opportunities (see Indicator 4.1.b), and local purchasing opportunities (see 
Indicator 4.1.e).	  
	  
2014.14 – Major CAR (closed) While protecting confidentiality, either full 
monitoring results or an up-to-date summary of the most recent monitoring 
information shall be maintained, covering the Indicators listed in Criterion 8.2, and be 
made available to the public, free or at a nominal price, upon request.	  
	  
	  
	  
Sustainable Forestry Initiative 	  
	  
SFI Indicator 2.3.7 requires “Road construction and skidding layout to minimize 
impacts to soil productivity and water quality”. 	  
	  
SFI Indicator 2.4.2 requires “Management to promote healthy and productive forest 
conditions to minimize susceptibility to damaging agents. 	  
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SFI Indicator 20.1.1 requires “System to review commitments, programs and 
procedures to evaluate effectiveness”.   	  
	  
	  
	  
	  
The next SFI Surveillance audit is scheduled for April 6, 2015.	  
 
 
 
 
 
 

Appendix 2  
 

Annual Work Plan Review Summary 
Potomac Garrett State Forest 

FY16 – AWP 
 

The following is a summary of the comments received, and actions taken, in 
response to the three-part review of the Potomac-Garrett State Forest FY-15 
Annual Work Plan. Comments were received through DNR ID Team review, State 
Forest Advisory Committee review, and public review of the internet posted AWP. 
(See copies of all written comments attached.) Items below are listed as they appear 
in the in FY-16 AWP table of contents: 

 
 
 

Potomac- Garrett State Forest 
   FY-16 Annual Work Plan 

 
Page #    Contents 

  
 5  I.    State Forest Overview 
 
 5  II.   AWP Summary 
 
   III. General Location Maps 
 8   – Map Key 
 9   – Potomac State Forest 
 10   – Garrett State Forest 
 
   IV.  Special Projects – Forest Resource Management and Planning 
  
11   A. Storm Damage Recovery 
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12    B. Continued Development of Sustainable Forest Mngt. Plan   
13   C. ESA Management Plan Development 
13   D. Forest Stand Delineation, Inventory and Monitoring 
14   E. Capital Improvement Fund 
 

ID Team Comments: No specific comments or concerns; A-E. 
Advisory Board Comments: No specific comments or concerns; A-E. 
Public Comments: No comments received A-E. 

• Final Proposals I-IV.A-E : Included as initially presented. 
        
 
  V. Maintenance and Operations 
  
16   A.  Maintenance & Management of Roads and Trails 
17   B.  Boundary Line Maintenance 
17   C.  Campground Operation and Maintenance 
18   D.  3-D Archery Range Maintenance and Management 
18   E.  Interpretation and Education 

 
ID Team Comments: No specific comments or concerns; A-E. 
Advisory Board Comments: No specific comments or concerns; A-E. 
Public Comments: No comments received: A-E. 

• Final Proposals V.A-E : Included as initially presented. 
 

 
  VI. Recreation Proposals 

 
      18   A.  Capital Improvement Fund Projects 
         1.  Wallman Recreational Access Restoration Project 
         2.  Garrett County Forests & Parks Natural Surface Trails 
      21   B.  National Recreational Trail Grant Requests 
         1.  Snaggy Mtn. ORV Trail Improvements 
         2.  Trail Shelter Repairs 
  
ID Team Comments: No specific comments or concerns with proposals as written. 
Advisory Board Comments: No specific comments or concerns, with proposals as written. 
Public Comments: No comments received: 

• Final Proposals:  Included as initially presented. 
 

 
    
  VII. Watershed Protection 
  

      22            Comp. 19 – Lostland Run HWA Mitigation/Red Spruce Planting  
         Proposal (extension FY-12 proposal) 
ID Team Comments: No specific comments or concerns. 
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Advisory Board Comments: No specific comments or concerns. 
Public Comments: No comments received.  

• Final Proposals : Included as initially presented. 
 

 
  VIII. Ecosystem Restoration / Protection Projects 

 
      26   Non-Native Species Control 

 
      27   Comps. 5&7 – Backbone Mtn. Japanese Knotweed Control   
     (Continuation of  FY-12 Proposal) 
      29   Comps. 21-26 - Garlic Mustard Control Project 
 
ID Team Comments: No specific comments or concerns; section VIII. 
Advisory Board Comments: No specific comments or concerns; section VIII. 
Public Comments: No comments received; section VIII.  

• Final Proposals : Included as initially presented; section VIII. 
 
     

  IX. Silvicultural Proposals 
 
29   Comp. 14 -Stand 12 Shelterwood  

ID Team Comments: Heritage biologist agreed to assist State Forest staff in field 
delineating the ESA boundaries; otherwise no specific comments or concerns. 
Advisory Board Comments: No specific comments or concerns. 
Public Comments: No comments received.  

• Final Proposals : Included as initially presented. 
 

   
34   Comp. 19– Stand 3a Commercial Thinning 

 ID Team Comments: No specific comments or concerns. 
Advisory Board Comments: No specific comments or concerns. 
Public Comments: No comments received.  

• Final Proposals : Included as initially presented. 
 

  
      38   Comp. 23– Stand 1 Shelterwood  
ID Team Comments: No specific comments or concerns. 
Advisory Board Comments: No specific comments or concerns. 
Public Comments: No comments received.  

• Final Proposals : Included as initially presented. 
 
  
      43    Comp. 25– Stand 30 Shelterwood  
ID Team Comments: No specific comments or concerns, initial draft was written in 
concert with WHS. 
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Advisory Board Comments: No specific comments or concerns. 
Public Comments: No comments received.  

• Final Proposals : Included as initially presented. 
 
    
      47   Comp. 26- Stand 5 Shelterwood 
ID Team Comments: Minor concerns over occasional observance of 4 rare or uncommon 
plants, and how they may be protected during treatments. Certain plants near targeted 
problem plants will be clipped off at ground level to avoid herbicide contact; also, 
herbicide applicator will be directed to focus on the targeted problematic species, and 
made aware of / shown the species of concern to help avoid collateral damage to these 
plants, where possible. Further site investigation with WHS and PGSF staff, indicate that 
proposal is acceptable with inclusion of educating applicator, and clipping plants as 
planned. 
Advisory Board Comments: No specific comments or concerns. 
Public Comments: No comments received.  

• Final Proposals : Edited to include reference to informing and showing applicator 
the species of concern as well as clipping off at ground level, those growing  near 
problem/targeted species to eliminate opportunity herbicide contact 

  
 
    
      52   Comp. 37- Stand 1Understory Control 
ID Team Comments: No specific comments or concerns. 
Advisory Board Comments: No specific comments or concerns. 
Public Comments: No comments received.  

• Final Proposals : Included as initially presented. 
 
    
      56   Comp. 37- Stand 2 Understory Control  
ID Team Comments: No specific comments or concerns. 
Advisory Board Comments: No specific comments or concerns. 
Public Comments: No comments received.  

• Final Proposals : Included as initially presented. 
 
 
(end, summary doc.) 
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Maryland DNR Forest Service 
Potomac Garrett State Forest  
September 16, 2014 
 
Annual Work Plan Review – FY 2016  
 
Attendance: John Denning (PGSF staff), Noah Rawe (PGSF staff), 
Jason Savage (PGSF staff), Rick Latshaw (WHS), Mike Friend (NRP), 
Joe Riley (NRP), John Wilson (LAP), Steve Carr (LAP), Don 
VanHassent (Forest Service), George Eberling (Forest Service), Jack 
Perdue (Forest Service), Alan Klotz (Fisheries), Eric Null (Parks), Ed 
Thompson (WHS), Dave Brinker (WHS).  
 
AWP Introduction  (Denning) 
600,000 board feet proposed annual harvest, AWP review is mainly 
silvicultural proposals, and no new trails are proposed. The looped 
trail that has been discussed has not seen any further development 
at PGSF. The efforts for the trail segment at Deep Creek State Park 
is now working on its third alignment. 
 
COMPARTMENT 26 Stand 5  
Wallman (field stop) 
Page 47 
 
Proposal (from AWP): regenerate it using a 2-stage shelterwood 
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system.  The first stage of this regeneration system will be an 
“establishment / seed cut” that will involve thinning the stand to 
enhance conditions for seed production and seedling establishment.   
 
Habitat (from AWP): One species of management concern was 
observed during the woodland inventory.  The species is ranked as 
an S3 /  S2  being ‘State Rare’ or ‘State Rare to Uncommon’ 
 
Comments: 
 

• The ORV trail ends here at this site. Illegal ORV activity has 
become a DNR priority with recent arrests in the Yough 
corridor.  

• A two-staged shelterwood is proposed.  
• Hay scented fern is an issue with forest regeneration on this 

site. There are historic indicators of disturbance from the old 
mining community that was once here. Current access will be 
an issue. 

• An S2/3 species  (‘State Rare’ or ‘State Rare to Uncommon’ is 
present on this site. The important question is how will the 
proposed fern control effect the population of this species of 
management concern? 

• Heritage has concerns about killing more than just ferns with 
the herbicide treatment. If the observed S2 / S3 plants are 
present then other plants of concern will probably be present, 
too. Spraying is expensive, target spraying is even more so. 

• Much discussion followed and the ID Team walked into the site 
for a closer look at the overstory and understory. One thought 
was that spraying the fern may actually improve growing 
conditions for the identified  S2/S3 species, as the slash from 
logging will keep people and  deer from the plants. A 10x10' 
patch  is the minimum size area of fern and grass to be treated    

 
Comments On-Site 
Many fern species were found. Broad-beech fern should be 
preserved if able. Pipe Vine is present and may be more rare than 
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the observed S2/ S3 plants. The forest harvest may even help bring 
this species back here.  
 
Consensus : fern control is accepted but broad beech fern should 
be maintained. Hay scented and New York fern should controlled. A 
pre-bid meeting with Natural Heritage Service will be scheduled to 
discuss and identify what will/can be treated. NHS and forest 
manger will return to site to detail the grass spray issues.  
 
Follow-up: From John Denning (10/2/14): As a follow-up to the FY-
16 - ID Team Review, Ed [Thompson], Jason Savage and I [John 
Denning] met to look closer at the work proposed for Compartment 
26-5 (the south end of Wallman area). During the ID Team Review, 
Ed had expressed concerns over the proposal to foliar spray the 
'interfering fern and grass'. His concerns were more specifically with 
the spraying of the "grasses". We spent time looking over the site 
more closely, specifically looking at the various grasses and sedge 
(collectively labeled as 'grass' for prescription purposes) so that he 
could get a better idea of the 'grass' competition / regeneration 
issue, our desired objectives (control of competing plants interfering 
with seedling regeneration efforts) and, to get a better feel for 
whether the site may contain sensitive grass or sedge species that 
should not be broadly targeted for control.   
 
After this additional site visit, Ed suggested that: the 'grasses' and 
sedges that we were targeting were generally very common plants; 
that this previously disturbed area with a very apparent history of 
mining exploration and associated harvest was not very likely to 
contain critical grass or sedge species; and that the proposal was 
fine by him as written.   
 
 
Compartment 25 Stand 30 
Wallman Road (field stop)  
Page 43 
 
Proposal (from AWP): Regenerate it using a 2-stage shelterwood 
system.  The first stage of this regeneration system will be an 
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“establishment / seed cut” that will involve thinning the stand to 
enhance conditions for seed production and seedling establishment.   
 
Habitat (from AWP): The stand is surrounded on three sides by 
conifer plantations which had prompted the designation of the 
surrounding HCVF area as an ESA as these plantations are known to 
have supported critical habitat for a State listed RTE species”.  The 
planned work will not take place within the critical habitats of the 
conifer stands.  
 

• This is an ESA site with a history of a containing critical habitat 
for a ‘State Endangered Species’.  The species was last 
recorded as using the area in 2006, and was first found in 
2001. Primary conifer cover on this forest.  

 
• Dave Brinker re. this endangered species needs: This species 

has population has declined since 2001 possibly due to know 
disease outbreaks. There are four critical habitat areas in 
Maryland and we need to maintain them. They like open 
understory. Only one critical habitat area is being used now. 
Dave likes the first part of the shelterwood but not the second. 
The question is, can we do the necessary work to benefit the 
endangered speciess and make the work pay for itself.  
Hertiage program has funds that may be able to be directed 
toward this project.  

 
 
 
COMPARTMENT 37 Stand 1   
Snaggy Mt (field stop)  
Page 52 
 
Proposal (from AWP): The FY-13 AWP called for this site to be 
managed with a shelterwood system, with the first stage involving a 
noncommercial thinning from below. This work has been contracted 
out for completion in fall of 2014.  For FY-16 we are including 
treatment of the interfering fern and grass due to the significant 
increase in these problematic species following ‘Sandy’. 
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Habitat (from AWP): The Forest Manager knows of no rare, habitats 
or species of management concern on the site, or that would be 
impacted by the silvicultural prescription. 
 
Comments: Natural Heritage Program feels an adjustment of the 
ESA is necessary to protect the stream and bog. Natural Heritage 
Program will work with PGSF staff to delineate the correct stream 
and ESA buffer.  
 
 
 
 
COMPARTMENT 14 Stand 12  
North Hill Site  
Page 29 
 
Proposal (from AWP): The planned silvicultural treatment for this site 
is a commercial thinning.  The objective of this thinning is to reduce 
the stocking level to approximately 65% relative density by applying 
a free thinning throughout the stand.  
 

 
Habitat (from AWP): The stand sits mid-slope between two sections 
of HCVF (High Conservation Value Forest) which include 2 
Ecologically Significant Areas (ESA). 
 
Comments:  

• Buffer any streams or wet areas 
• Natural Heritage Program will visit site with staff to determine 

field delineation No additional visit for IDT will be necessary.  
 
 
Trails 

• LAP raised the question, what is necessary for PGSF. The 
current working model currently is to use geo-PDFs which can 
be downloaded and stored offline on any smart phone device. 

• LAP will engage the assistance of their staff to create these for 
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state forest maps. 
• The PGSF Rec Trail Grant (RTG) was approved. 
• Rec Trail Grants are now more competitive with other groups 

discovering their value 
• Wallman CIP road improvements  were  bid and awarded  under  

$30k  
• Garrett Trails has produced a trails map and is looking for 

review by our state forest staff.  
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11/25/14 
 
Ruffed Grouse Society (RGS) comments on Fiscal Year 2016 Annual 
Work Plans 
Green Ridge State Forest 
The Ruffed Grouse Society (RGS) has supported projects on Green Ridge State Forest in 
the past for the creation of young regenerating forest habitat for grouse, woodcock and 
other wildlife species. These habitats afford wildlife viewing opportunities and access for 
users engaging multiple facets of recreational activities.  
The proposed acreage for variable retention management constitutes less than 1% of the 
general management zone. In reviewing the Silvicultural Activity Summary for GRSF the 
acreage completed from 2006-2012 trends to under 60% of the proposed acres. Thus it 
can be anticipate for approximately 110 acres of GRSF to receive the proposed 
silviculture treatment. RGS would strongly encourage furthering this percentage to 
increase the diversity and age class structure of the forested area for the benefit of those 
species demonstrating regional declines in populations requiring young forest habitat. 
It is stated that continued habitat enhancement will be conducted in current upland 
management areas of Kirk Orchard, Kasecamp Bottomlands, Bull Ring Ranch, and 
Anthonys Ridge. There is no description of what these management enhancements would 
be in the upcoming Plan of Work. Including the proposed actions within these areas 
would provide the public and potential partners with a better overview for both comment 
and involvement.  
 
Savage River State Forest 
Conifer plantations within the landscape provide a unique habitat component for some 
obligate species of primarily songbirds. From a historic perspective these stands should 
be managed to remain as legacy stands within SRSF.   
RGS would suggest the creation or maintenance of cutback borders around the 
herbaceous and wildlife openings for increased benefit to wildlife as potential escape 
cover where appropriate. We would also request the opportunity to comment or assist in 
the development of the Margroff wildlife habitat unit operating plan scheduled for 
completion during the upcoming FY. 
Following the completion of surveys of the Rounds and Owings Property and a 
determination of management direction is reached, RGS would be very interested in 
providing assistance in developing the management plan and subsequent implementation 
for quality ESH creation on these two properties. Engaging potential stakeholders in the 
initial stages may prove beneficial long-term.   
Under the proposed Silviculture treatments / prescriptions it becomes very apparent there 
is a uniform lack of advanced desirable regeneration on most of these stands. The 
regeneration present is of undesirable and interfering woody / herbaceous species. The 
focus for the following FY and in previous plans then involves intensive stand prep for 
future commercial harvests. Altering the pre - or immediate post-harvest procedures 
could eliminate the added cost during stand development. This effect of deer legacy 
seems perpetual within this forest. The willingness of the staff of SRSF to focus on the 
development of future stand conditions is professionally appreciated.   
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Historically the acres completed comprise less than 50% of the acres proposed for work 
during any given Plan beginning in 2002 (excluding the proposed prescribed fire 
acreage). The RGS would again strongly support increasing the accomplished acres with 
regard to silviculture treatment.    
The soft edge creation proposed for the gas well site to a distance of one chain states 
cutting and leaving all stems within this zone.  If this is accomplished as stated it is 
difficult to conceptualize how the edge created as soft. I would suggest establishing a 
criteria such as all stems whose canopy will enter the well site area be removed with 
preference for leave trees being given to species beneficial for wildlife. This list would be 
developed with input from the Wildlife and Natural Heritage personnel. Other suggestive 
criteria could include to leave no more than 2 trees >12” DBH within 100’ linear 
distance, and removal of stems > 3” DBH.   
 
Potomac / Garrett State Forest 
This Annual Work Plan contains a strong emphasis on trail maintenance and creation. 
Although 270 acres are proposed for silviculture management, some of which will create 
young regenerating forest habitat, past completed acres is just above 50% of those 
proposed for work. RGS strongly encourages the consideration of forest health, diversity 
and wildlife populations to be high priority in Annual Work Plans.  
Much of the proposed silviculture work focuses on stand health and diversity for future 
development. If permitted to be managed through long-term planning the resulting stands 
will exhibit the varying age and structure necessary for a sustainable forest system.  
Routinely being deficient (to the degree shown) in completing the planned work 
jeopardizes the ability to ensure quality forest management, thus healthy forests and 
wildlife populations in perpetuity.     
The Ruffed Grouse Society would like to thank you for the opportunity to comment on the 
proposed FY 2016 Annual Work Plan for Maryland State Forests. It is our hopes that the 
emphasis on management activities continues to revolve around ecological issues 
affecting wildlife populations at a regional scale. Wildlife knows no jurisdictional 
boundaries and we as conservationists cannot depend on private lands to provide the 
quality habitat required by resident and migrating species. We commend the MD DNR 
Forest Service on their past management practices and request that future management 
continues to include the interests of all forest users at equal levels. We look forward to 
continuing our cooperative affiliation where appropriate. 
Feel free to contact me for any necessary clarification or further discussion regarding 
these submitted comments. 
Professionally  

 
Linda D. Ordiway PhD 
Ruffed Grouse Society 
Mid-Atlantic Southern Appalachian Regional Biologist 
412-720-6034 
LindaO@ruffedgrousesociety.org 
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don wolf <wolfdon38@yahoo.com> 
 

12/4/14 
 
 
 

 
to jack.perdue, DaveH, LindaO, me 

 
 

Greetings Mr. Perdue: 
 
Thank you for the opportunity to make a public comment on the upcoming 
work plans for the Management of the State Forest. Thank you 
for all the present and past work that the MD DNR does and has 
accomplished on the State Forest. 
 
I briefly reviewed the plans for the Savage River State Forest and Potomac-
Garrett State Forest. The plans were very extensive. 
 
I am a Member of the Ruffed Grouse Society/Backbone Mountain Chapter 
and a user of the State Forest to enjoy hunting with my bird dogs and 
enjoying the pursuit of Ruffed Grouse and the American Woodcock. 
 
I support all efforts to create habitat for the Ruffed Grouse and American 
Woodcock which also benefits other wild game species and songbirds. 
 
This habitat support is for the creation of more young regenerating Forest 
through timber management. 
 
Their is also the importance of varying standing aged trees and structure to 
increase overall forest health. 
 
This type of habitat is necessary for a variety of declining wildlife species 
within the region. 
 
Thank you once again for the opportunity to provide comments on your 
management plans. 
 
Your consideration and hard work in managing the State Forest is greatly 
appreciated. 
 
Sincerely, 
Don Wolf Jr. 
Ruffed Grouse Society Member/Backbone Mountain Chapter 
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---------- Forwarded message ---------- 
From: Chip Heaps <cheaps@ducks.org> 
Date: Wed, Nov 26, 2014 at 8:41 AM 
Subject: FY 2016 MD State Forest Annual Work Plans 
To: "jack.perdue@maryland.gov" <jack.perdue@maryland.gov> 
 
 
Good morning Jack, 
  
I would like to make a couple of quick comments on the upcoming FY 2016 MD State 
Forest Annual Work Plans for Green Ridge State Forest, Savage River State Forest, 
Potomac-Garrett State Forest and Chesapeake Forest/Pocomoke State Forest. 
  
I am an upland bird and turkey hunter and a user of the Forests in Maryland and I would 
like to thank MD DNR Forest Service for their past work and the opportunity to provide 
comments on the management of your State Forests. 
  
I support the creation of more Young Regenerating Forest Habitat through timber 
management and stress the importance of varying stand age and structure to increasing 
overall forest health.  This type of habitat is necessary for a variety of declining wildlife 
species within the region. 
  
Thanks again for the opportunity to comment. 
  
Sincerely, 
  
Chip Heaps 

Ø  

  
  
  
  

CHIP HEAPS 
Director of Development - South-Atlantic 
Delaware, DC, Maryland, Virginia, West Virginia 
136 Goucher Way, Churchville, MD  21028-1218 
Bus. 410.399.4093 Mobile 410.688.0161 

cheaps@ducks.org  
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---------- Forwarded message ---------- 
From: <dlgomez@comcast.net> 
Date: Sat, Nov 29, 2014 at 9:10 PM 
Subject: Comment on FY 2016 MD State Forest Annual Work Plans for Green Ridge, Savage River, 
Potmac-Garrett, Chesapeake Forest/Pocomoke State Forests 
To: jack.perdue@maryland.gov 
 
 
Dear	  Mr.	  Purdue:	  
	  	  
I	  advocate	  the	  cutting	  of	  mature	  trees	  in	  accordance	  with	  timber	  management	  best	  
practices.	  	  The	  cutting	  of	  mature	  	  trees	  will	  help	  regenerate	  young	  forest	  habitant,	  and	  
promote	  much	  desired	  biodiversity	  in	  plant	  species	  and	  wildlife	  species	  within	  the	  
region.	  	  A	  mature	  forest	  is	  a	  dying	  forest.	  	  A	  healthy	  forest	  will	  provide	  benefits	  for	  all	  
concerned.	  
	  	  
As	  a	  father,	  I	  want	  my	  children	  and	  their	  children	  to	  be	  able	  to	  experience	  the	  benefits	  
of	  a	  healthy,	  regenerating	  forest	  system.	  	  As	  a	  bird	  hunter,	  I	  am	  a	  user	  of	  the	  forest,	  and	  
want	  it	  to	  be	  able	  to	  support	  my	  activities.	  
	  	  
I’d	  like	  to	  thank	  the	  MD	  DNR	  Forest	  Service	  for	  all	  of	  their	  great	  work	  in	  the	  past,	  and	  
encourage	  their	  initiative.	  	  Thank	  you	  for	  the	  opportunity	  to	  comment.	  
	  	  
Sincerely,	  
	  	  
Dan	  Gomez	  
18700	  Shremor	  Drive	  
Derwood,	  MD.	  20855	  
DanGomezMBA@gmail.com	  	  
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The following comments are for all 4 Maryland State Forests annual work plans for fiscal 
year 2016, including Green Ridge State Forest, Savage River State Forest, Potomac & 
Garrett State Forest and the Chesapeake & Pocomoke State Forest. They are general 
comments for all the forest work plans in Maryland and not specific to each work plan. 
I'm very experience about Green Ridge Forest, spending much time hiking and exploring 
the forest and hiking the Green Ridge Trail-starting in Pa. along 15 mile creek and other 
public lands, all the way to the C&O Canal and Potomac River. I have also commented at 
many public hearings at Green Ridge and other places in Maryland about Maryland 
forests and other public lands.  I also have spent time in the Savage River Forest and it's 
trails and other areas. The Potomac/Garrett Forest areas I have visited but have spent less 
time there, as well as a few trips to the Pocomoke Forest. I oppose all of the work plans, 
as I do not agree on how Maryland and the DNR do there so called management plans. 
My first area, of comments, is all about the so called economic value and benefits to the 
state and it's citizens, taxpayers and to local and regional communities. The state forests 
are under attack by logging/timber companies, many from other states, and not from 
Maryland. Contracts awarded to these mostly out of state companies, does not provide 
much economic value to Maryland citizens and taxpayers, and local employment to 
Maryland workers. The finished wood products, pulpwood and saw timber goods are 
often made from out of state producers (mills and factories) or even sent as raw material 
to oversea countries. The use of public lands for forest goods directly competes with the 
private land owners and their ability to profit from their own private property. Another 
aspect is that is deters more acquisition and protection of forest lands in Maryland by 
private ownership, which would benefit the environment, wildlife and tax base for 
Maryland citizens and taxpayers. There is much more economic value, for 
Maryland citizens and taxpayers, coming from recreational, tourism and increase 
property values, that are year long lasting and not from a short term time frame natural 
resource extraction, such as logging that has a negative impact on the environment and 
wildlife. There have been many economic reports and studies to back this up, for 
positive policies that benefits from environmental sound practices versus negative use of 
public lands and forests. State timber and logging contracts (based on state forest 
management plans by state employees) are also approved by some of the same state 
employees and politicians, who may benefit, either directly or indirectly, from such 
actions. They have an inherit conflict of interests, of being to closed to the logging and 
timber industries, who are awarded contracts, with potential personal, business, financial 
and political ties, including going to work or as personal consultants, for these 
companies, later on after leaving the employment for the state of Maryland. The state of 
Maryland should not ever be in direct business competition with the private land and 
forest owners of Maryland citizens and taxpayers for economic gain, advantage and 
profit. Maryland and DNR- must stop using this economic bias, as a reason for timber 
and logging, on our public lands, as a benefit for it's citizens, taxpayers and certainly not 
to promote forest health. The only true winners at the money table are the timber 
companies, consultants and maybe some state employees or politicians for Maryland. The 
forests, wildlife, habitats, biodiversity and the environment, along with the citizens, 
taxpayers and local communities, end up as the big losers of these forest plans. While I 
have listed that the economics of Maryland state forest plans are a negative reason for 
opposition to all 4 plans, it is the least of the my concerns, on the over all, DNR 
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and states so called management of our public forests and public lands. The following 
issue points, listed next, starting with the most destructive, first- now allowed under 
current management practices and policies of the state of Maryland and DNR for all state 
forest and public lands are my objections to each and every one of these forest plans. 
 
1- Logging/timber resource extraction (listed in plans under many names of silviculture 
harvesting practices) 
2-Road building and all other permanent man made structures/activities 
3-Off road and all other motorized trails 
4-All other types of resource extraction operations 
5-Use of chemicals, herbicides and pesticides 
6-Allowing very intensive and damaging high level activities with large numbers of 
participants and motor vehicles 
7-Connections to educational institutions (example-Allegheny College of Maryland-
Forestry Program and its Summer Harvesting Course)-while preaching a multi-use and 
even age stand forest practices and then setting aside public lands for them to timber and 
harvest as an experimental project. Public land use should not be used this way, allowing 
only this certain practice as the only way. 
8-Any and all other private development and or use of public lands 
  
Commercial logging and timber harvesting, along with the above mentioned items-should 
never be allowed on our forest and other public lands in Maryland. They are destructive 
practices that bring many threats to a natural forest ecosystem and all living processes 
within. We must do all we can to protect the biodiversity of these forests, and it's wildlife, 
birds, reptiles, amphibians, fish, other aquatic species, bats and other pollinators, plants, 
flowers, rare, threatened and endanger species-in other words all flora and fauna. The 
above mentioned 8 items, also bring problems by use of heavy industrial equipment, skid 
(logging) staging areas, runoff, erosion, pollution of waterways, lack of strong 
regulations and enforcement of buffers, steep slope activities, compaction of soils, and 
poor oversight, before, during and after logging. The percentage of Maryland public 
state lands, compared to that in private ownership in Maryland and to other states is very 
small and needs to be use for other purposes that private ownership does not provide, for 
the common good and benefits of all citizens and not for resource extractions or very 
damaging environmental practices. They also have a negative impact on migration routes 
(air-water-land),hiking trails, fire safety, hunting, and historical sites. Still more they 
open up areas for invasive and non-native species, reduce larger tracts of land space for 
interior forests dwelling species that need it to breed, raise it's young, food sources, and 
shelter so they may survive and flourished and to prevent devastating impact from 
outside activities and edge forest type predators. These activities also create noise, light, 
air and visual pollution, mar scenic sites-all of which can last for a long time and have 
negative consequences for forest inhabitants and their daily and seasonal activities. Trees 
may be the major component and most visible of forest systems-but to survive it needs 
many others-different layers of flora and fauna from the top canopy to beneath the ground 
and soils-decaying matter-snags-insects-fungi-bacteria-worms-pollinators-seed carriers-
root systems-many different animals-birds and plants-all interconnected to a living, 
vibrant community that has a symbiotic relationship for a healthy natural and diverse 
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forest. Long before many of the early inhabitants of this country and state set foot on this 
land-we had immense large tracts and intact old growth forests that stretch from the 
Atlantic to prairie states and plains-fill with large and abundant species of many sizes and 
quantities, in our forests and in our waterways and skies-doing just find without a 
management plan. It has been mainly human activities that have brought the diseases, 
even insects and drought, along with greedy consumption of resources-both of flora and 
fauna-without considering the carrying capacity of the lands, waters and skies-for a 
more sustainable presence and to share with future generations. The Maryland DNR can 
call it what ever they like-timber-logging-even age management-multi use(more like 
abuse)-monoculture-silviculture practices(retention harvest-timber stand improvement-
variable retention-clear cut(not so much now-this label-because of public outcry)-
commercial thinning-shelterwood-understory control-culling and whatever else they 
come up with),all of which equals to treating our public lands-like a plantation crop and 
nothing more-even though they try to throw in a few crumbs of environmental hype-here 
and there-calling it mixed use. They also come up with such names as managed areas-
harvest areas-general management areas to cover up their board feet quotas to satisfy a so 
called sustainable management plan/principles/practices-which it is not. I believe you can 
not have a healthy forest-using their current practices-for a species to survive-like the 
American Chestnut-you don't keep on logging-until you reach a point of no return (if you 
would really know or care)-and destroy all the surrounding components so that a species 
is no longer healthy enough to survive a blight and pass on its genetic diversity to a next 
generation of American Chestnut. We could have save it and others-if not for greed and 
ignorance. Lastly, I will give my opinions on how and what the state of Maryland and 
DNR can really do-to protect-preserve and enjoy the wonders of our states public forests 
and public lands. 
  
Positive actions and steps for a healthy, sustainable, natural forest ecosystem 
1-Stop all of the harmful and destructive actions-mentioned in my 8 points above 
2-Protect against all the negative issues and practices-mentioned above 
3-Increase and enforce stronger environmental regulations to preserve biodiversity, 
habitats, species, wildlife and protect our water-air-land from pollution and degradation 
4-Increase budgets for all public lands and-forests acquisitions and protection 
5-Increase the areas and sites for wildlands 
6-Acquisitions priorities-connection to already owed lands-inholdings-larger intact tracts-
adjoining to other states public lands and trails-to missing links and migration routes (air-
land-water) 
7-Change Program Open Space Funding-so that all funds go to land acquisitions and 
none to development-giving larger tracts and sensitive areas-top priority 
8-Increase old growth forests-by various means 
9-Provide more incentives for private land owners to invest in forest (large tracts) and 
practice sound environmental and long lasting sustainable practices and policies, if they 
log and harvest their lands. 
10-Provide more incentives for in state manufacturers, sawmills and factories to produce 
sustainable and environmental friendly local wood products, from those private forest 
lands-yes it can be done 
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11-Eliminate any and all conflict of interest issues between state employees and 
politicians of the State of Maryland, from personal, business, relatives, financial and 
political connections. 
12-Have a much more open and public disclosure of all Maryland public land issues, by 
various news media (all types), weekly updates and disclosures, county by county 
monthly public  meetings, all public meetings and hearings announced 2-3 months in 
advance and weekly notices the last 4 weeks before those meetings and hearings-at least 
60 days for all comment periods-frequent communications with organizations and groups 
that have like concerns with land issues and wildlife in Maryland with DNR. The 
meetings and hearings should be held at places and times, that most citizens and working 
folks can attend in each and every county in Maryland and not at the Holidays (esp.- 
Nov.15 to Jan.7-or holiday weekends) and postpone with adequate notification because 
of bad weather- I included all of these examples-because of my past experiences with 
local-state and federal officials and agencies. 
  
  
We can reverse all the negative environmental accumulative impacts from past policies 
and practices of Maryland's and DNR State Forests and other public lands, only if we 
start the process now-for it will not happen overnight and may need adjustments and 
additions. 
We all need to work together for a brighter and more healthy future for the generations to 
come, so all can share the joy and wonder of our Forests and all public lands in 
Maryland, to protect, explore and enjoy the natural world and all its gifts. 
  
Thank You for the opportunity to voice my opinions, share my concerns and comments 
on Maryland's State Forest Work Plans. 
  
FOREVER WILD/FOREVER FREE 
  
Joseph D. Swope Jr. 
27 Chestnut Ave. 
Boonsboro MD. 21713 
jmtnbear@aol.com 
jmtnbear@gmail.com 
jmtnbear@verizon.net 
joeswope268@yahoo.com 
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Appendix 3 
 
 
     

10 Year Timber Harvest Summary 
for 

Potomac-Garrett State Forest 
 

Fiscal Year Planned harvest Bd. Ft Vol. Harvested Gross Value of sale 
2006 750-1,000 MBF 731,568 $ 355,712 
2007 500 – 750 MBF 487,027 $ 288,133 
2008 500 – 750 MBF* 793,002 $ 288,102 
2009 500 MBF * 251,990 $   29,578 
2010 500 MBF * 168,131 $   31,720 
2011 500-600 MBF 465,653 $ 155,900 
2012 500-600 MBF 534,679 $ 207,454 
2013 500-600 MBF 331,052 $ 139,300 
2014 300 MBF 298,221 $   90,031 
2015 552 MBF 492,401 $ 201,311 

* salvage driven plans. 
 
 


